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Executive Summary

This narrative report summarizes key objectives and quarterly results of the USAID Central America
and Mexico HIV/AIDS Program: Combination Prevention for MARPs during the period from October
1, 2011 — September 30, 2012 (FY2012). Under this program, PSI works to increase access to HIV
prevention interventions by most-at-risk populations in Central America and Mexico working through
its regional affiliates, the Pan-American Social Marketing Organization (PASMO) and PSI/Mexico,
and in partnership with its sub recipients, International Planned Parenthood Federation Western
Hemisphere Region (IPPF/WHR) and its eight local member associations, Cicatelli Associates, Inc.
(CAl), and Milk n" Cookies (MnC), and numerous other community/faith-based (C/FBO),
nongovernmental (NGO), public, and private sector partners. This Annual Report does not reflect
activities conducted in Mexico; the Mexico report is submitted separately.

During FY2012, the Program:

Component 1 - Behavior Change Communication (BCC)

* Continued to implement combination prevention activities through HIV/STI tactical
prevention teams by carrying out a consolidated “sweeping the zone” strategy by country
and target population, updating and using high-risk zone profiles, and engaging new private
sector partners.

* Expanded the number of partners working in the behavioral, biomedical and
complimentary components of the minimum package in all Program countries.

* Conducted a cumulative number of 19,458 combination prevention activities through
181,522 contacts, reaching 55,993 individuals (104% of the annual target for individuals).

* 3,388 MARPs completed at least one combination prevention cycle in accordance with the
Program’s minimum package

* Participated actively in World AIDS Day 2011 activities in all Program countries.

* Designed, validated, produced and began to implement one new picture code
methodology for transgendered populations. The Program also designed and validated a
picture code methodology and a multiple session discussion methodology for female sex
workers. The Program also began the review process of a multiple session discussion
methodology for transgendered populations, began the design process for a methodology for
persons living with HIV.

e Completed and produced one new print material for MSM (on condom use) and
developed new print materials for transgendered populations (on harmonization) and for
people living with HIV (on sexuality and on adherence).

* Launched the English language version of the ;Y Ahora Qué? website (And What
Now?), and launched and implemented three online support groups for people living
with HIV, discordant couples, and family/friends of people living with HIV within the ;Y Ahora
Qué? website, and continued to train the facilitators of the groups.

* Implemented the communications and promotion strategy for the ;Y Ahora Qué?
website, including the development of new print material to promote the site among
target groups and another material for doctors and clinics, and initiatives such as “tardes
cibernéticas”.



* Developed guidelines to orient the activities of cyber-educators and conducted
continuous training.

* Reached a cumulative number of 2,472 MSM through online combination prevention
outreach through cyber-educators working in chat-rooms and other social media
channels.

* Completed the roll-out of the unique identifier code and voucher referral system in the
region as part of efforts to strengthen and systematize quality control for BCC/VCT activities.
The Program also continued to conduct ongoing quality control activities, trainings, and
supervision.

* Completed the adaptation of the Program’s MIS to include the UIC and VCT modules.

* Expanded the generic condom category campaign known as ;Tienes? Pidelo to
include new POP materials.

* Designed, validated, produced and aired a new phase of the masculinities and
women’s perspective campaign and updated masculinities print materials including the
test.

* Completed the design and development of a new regional communications initiative to
reduce stigma and discrimination towards MARPs and PLHA (‘social movement’).
Local, multi-sector working groups were created in each Program country to lead the
process.

* Continued to implement its social media strategy for websites by implementing a three-
level calendar for updates to the ;Y Ahora Qué? website using key dates and events,
aligned with updates to the social networking sites. A similar calendar was developed and
implemented for the MiZonaH.com website aligned to the new campaign. The Program also
completed the bidding process for selecting a mobile phone and short messaging system
(SMS) services aggregator.

Table 1. Summary of Regional BCC Outputs FY2012

ACTIVITY Guatemala  El Salvador Nicaragua Costa Rica Panama Belize Total Annual Target  Achieved % Time Elapsed
ComPrevention
Interventions 4,637 5,090 3,963 1,943 3,580 245 19,458 15,090 129% 100%
ComPrevention
Contacts 41,620 52,628 36,313 13,724 34,901 2,336 181,522 128,225 142% 100%
ComPrevention
Individuals reached] 15,012 15,804 11,451 3,848 8,368 1,510 55,993 53,894 104% 100%
TOTALVCT 5531 5,142 3,324 580 3,112 916 18,605 | 22,500 83% 100%

Component 2 — Structural Approaches
* Developed and validated two modules of the regional training manual for services
providers on stigma and discrimination.
* Conducted ongoing quality assurance visits of service delivery points of IPPF/WHR
Member Associations to ensure the provision of MARP-friendly services.



Trained 749 health care providers, including counselors, and community workers in
outreach with MARPs and testing and counseling at IPPF Member Associations,
private sector laboratories, and NGOs in the provision of MARP-friendly services free of
stigma and discrimination.

Implemented efforts to establish a high-level stigma and discrimination oversight
entity through the Regional Coordinating Mechanism (RCM).

Implemented the Regional Strategy to reach Journalists in hand with a regional Public
Relations Agency and carried out sensitization workshops for journalists in Guatemala, El
Salvador, Nicaragua, and Panama.

Component 3 - Expanding Access and Use of Prevention Services

Developed and implemented an expanded regional sales and distribution strategy for
high-risk zones under the ;Tienes? Pidelo Program in order to improve condom and
lubricant distribution in high-risk zones; new non-traditional outlets were also opened in
this fiscal year.

Worked with UNFPA and other key partners to advance the National Condom Strategy
process in the region.

Engaged private sector clinics, laboratories, and associations as part of efforts to
improve access to MARP-friendly services where testing and counseling services are
provided stigma-free.

Strengthened its referral system for MARPs using the voucher system and expanding the
use of the UIC system with IPPF/MAs and other partners in each Program country.
Conducted mobile VCT in all Program countries, except Costa Rica. Additionally, the
Program was highly participative in National Testing Days in El Salvador and Belize.
Purchased rapid tests for the region, based on current stocks and inventory.

Cross-Cutting Component 4 - Strategic Information

Completed the special study on masculinities and women’s perspectives in all
Program countries and validated the mass media campaign.

Conducted and completed impact study to evaluate the effectiveness of the PASMO
BCC methodology for MSM entitled “Viviendo la Vida”.

Conducted and completed a Best Practices Review of the “sweeping the zone”
activities.

Postponed the new round of MAP2012 to measure the availability and access to condoms
and lubricants; the study will be conducted in FY2013.

Completed the study design and bidding process for the new round of TRaC surveys
with FSW and MSM, as well as two regional TRaCs (one with people living with HIV, and
another with men at-risk). The Program also completed IRB review process in all Program
countries, except Costa Rica, and initiated fieldwork by the end of Q4.

Completed the study design and bidding process for the Mystery Client Surveys to
assess the quality of service provision to MARPs by IPPF and private sector healthcare
providers in all program countries. The Program also completed IRB review process in all
countries, except Costa Rica, and initiated fieldwork by the end of Q4.



Continued to implement its regional Research Dissemination Strategy, including the
dissemination of stigma and discrimination research and MAP 2011.

Launched a new strategic information dissemination channel in the form of an e-bulletin
including research findings and updates on Program activities.

Continued to participate in inter-institutional entities and working groups, including a
violence working group and a gender-identity working group in Guatemala and the stigma
and discrimination technical working groups in the region. The Program also continued to
coordinate activities with other donors, USG agencies, USAID partners in health, Ministries of
Health and National AIDS Programs, among others.

Submitted, received approval and presented 6 abstracts at the XIX World AIDS
Conference.

Other Cross Cutting Issues

Completed a regional training workshop on USAID rules and regulations, organized by
the training organization InsideNGO.

Continued to implement PSI/PASMO Human Resources Development Plans in each
country platform.

Carried out the annual review of the 2008-2012 PASMO Strategic Plan.

Organized and held a regional BCC educators workshop to motivate and recognize
PASMO BCC team members as well as to train and update them in existing methodologies,
behavior change models and approaches and other skills such as managing group behavior
and emotions.

Organized and held the Program’s Third Annual Partner’s Meeting in August in order to
review Year 2 achievements, challenges and lessons learned, as well as to adjust and plan
Year 3 activities.

Gender continued to be a cross-cutting theme in the implementation of the Program and
the combination prevention interventions. The Program implemented a series of actions at a
local level to advance efforts in addressing gender throughout the Program activities.
Presented the Combination Prevention Program at the USAID LAC Bureau.

Challenges and lessons learned. During this reporting period, the Program faced a series
of challenges which offered lessons learned and opportunities for improvement.



Program Overview

In September of 2010, USAID granted a cooperative agreement to Population Services International
(PSI) for the period September 2010 - September 2015 to reduce the spread of HIV among most at-
risk populations (MARPs) in Central America and Mexico (CAM), in accordance with US Government
guidance for concentrated epidemics. Under this agreement, PSI works to increase access to HIV
prevention interventions by MARPs in working through its regional affiliates, the Pan-American Social
Marketing Organization (PASMO) and PSI/Mexico, and in partnership with its sub recipients,
International Planned Parenthood Federation Western Hemisphere Region (IPPF/WHR) and its eight
local member associations, Cicatelli Associates, Inc., and Milk n’ Cookies, and numerous other
community/faith-based (C/FBO), nongovernmental (NGO), public, and private sector partners in
Belize, Guatemala, El Salvador, Nicaragua, Costa Rica and Belize.

The Program, entitled Central America and Mexico HIV/AIDS Program: Combination Prevention for
MARPs (hereinafter, “the Program”), defines combination prevention is defined as “a combination of
behavioral, structural, and biomedical approaches based on scientifically derived evidence with the
wisdom and ownership of communities- offers the best hope for successful prevention” (Merson et al,
Lancet 2008)

Due to the highly concentrated nature of the HIV epidemic in Central America and Mexico, the
Program focuses on reducing high-risk sexual behaviors among Most at Risk Populations (MARPS).
MARRPs include Commercial Sex Workers (including ambulatory and brothel based), their clients and
partners, Men who have Sex with Men (MSM), People Living with HIV/AIDS (PLHA,) and their
partners, and certain ethnic groups (Garifuna and Kuna). Within these MARP categories are
individuals who are harder-to-reach and/or have special needs, including: bi-sexual MSM, MSM who
do not identify as homosexual or gay, transgender, transvestite, MSM adolescents, and partners of
PLHA who do not know their status or their partner’s status, and highly mobile populations. The
Program also aims to ensure a comprehensive approach including secondary vulnerable groups,
defined as those who interact with high-prevalence populations and/or have increased vulnerability to
infection due to their socialleconomic status. These groups may include: potential clients of sex
workers, partners of sex workers, mobile populations, transport workers, uniformed men, and
seafarers.

For FY2012, the Program reassessed priorities among target groups and defined the following three
tiers: Tier 1) Transgendered and people living with HIV, Tier 2) MSM and female sex workers, and
Tier 3) men at-risk and Caribbean populations (in applicable countries). As of FY2012, the Program
prioritizes its prevention efforts in accordance with these tiers.

Also, in FY2012, USAID and local implementing partners in Nicaragua (Combination Prevention
Program and Prevensida) revised both programs and proposed a new National Prevention Strategy
that redefines the roles of each partner in order to avoid duplication and ensure the optimization of
resources. As a result, as of FY2013 the Combination Prevention Program will no longer directly
implement most activities in Nicaragua, and will focus its efforts on strategy and materials
development, as well as training and coaching.



Objectives and Results

The overall objective of the Program is to support the USAID Regional Prevention Strategy that
focuses on providing cost effective, sustainable interventions designed to achieve increased access
to HIV prevention interventions by most at-risk populations in Central America and Mexico. The
Program carries out activities to achieve the following results:

1. Reduced prevalence of high-risk behaviors among MARPs and PLHA.

2. |Increased effective interventions implemented to decrease hostility in social environments
that foment and tolerate homophobia and stigma and discrimination attitudes related to
sexual orientation, occupation or status.

3. Increased access by MARPs to a minimum package of essential prevention and health
services that includes but is not limited to access to condoms, VCT services and STI
diagnosis and treatment centers, emphasizing the involvement of private health providers.

4, Strategic information obtained through research and monitoring to design or modify
prevention activities.

The four components for prevention interventions under this Program draw on resources to be
allocated in the following areas: 1) evidenced based models for behavior change; 2) structural
approaches to reduce stigma, discrimination, and homophobia that create barriers to access of
services and violate human rights of PLHA and other MARPs; 3) essential health services (voluntary
testing and counseling, referrals for STI diagnosis and treatment, opportunistic infections) accessible
and affordable to MARPs, condom and water-based lubricant distribution; and 4) Strategic
Information, generating data and information to monitor the progress of the program and to re orient
the activities implemented. The program uses a social-ecological model to address HIV/AIDS
epidemic at the individual, community, health system and structural levels. The Program also
implements a holistic, integrated package of interventions, which work at all levels to ensure
comprehensive coverage and systematic change.

As cross-cutting themes that affect all results and levels of intervention, the Program also addresses
the following key areas:

Gender. The importance of gender in an effective HIV response in the CAM region is reflected in the
conceptualization, development and implementation of all components of the program. A clear
understanding of the ways in which gender profoundly influences the experiences, opportunities and
health behaviors of both women/girls and men/boys features prominently in this program.

Sustainability: The program increases long-term sustainability by building the capacity of key local
NGO partners as well the health system to serve MARPs, to advocate for human rights, laws, and
policies that are favorable to addressing the needs of MARPs, and implement and manage HIV
programming more effectively.

Coordination and Partnership: The program maximizes project impact by coordinating actively with
other agencies working in HIV/AIDS through regular meetings to develop a more rational and
integrated strategy and to monitor results and share best practices.



Component 1: Behavior Change Communication (BCC) designed to reduce high risk behaviors
and vulnerability to HIV/AIDS transmission including a range of interventions addressing gender
norms- male, female, and transgender- as well as understanding the determinants of behavior and
developing appropriate communications responses.

1

1.1.

Result 1: At the individual, family and community level, the Program works to increase the
practice of positive health behaviors among MARPs through innovative and evidence-based
behavior change techniques, using a mix of interpersonal communications (IPC), mass
media, and interactive social media channels.

HIV/STI tactical prevention teams and combination prevention activities

During FY2012, the Program continued to use HIV/STI tactical prevention teams to conduct
a newly consolidated “sweeping the zone” strategy by country and target population. The
Program also continued to update profiles of high-risk zones. In this strategy, PSI/PASMO
BCC, VCT and sales teams, along with local NGO partners, IPPF affiliates, and
complementary services providers, worked intensely to provide MARPs with the minimum
package of essential prevention services and products in targeted high-risk zones.

In this reporting period, the Program consolidated the sweeping the zone strategy. Some
important elements are:

* The activity allows the Program to reach vulnerable populations with the minimum
package of behavioral, biomedical and structural interventions.

» The engaging nature of the activity allows target groups to assess their health risks
and address health issues in an integral manner.

* Coordination with other partners and organizations has been key and positive in
strengthening the referral system that allows target groups to access a broader
range of complimentary services.

* The activity entails a mapping exercise that allows the Program to have complete
information on each high-risk zone where activities take place and the status of
services and products for HIV prevention.

* Interactive group and face-to-face behavior change methodologies are implemented
on a wider scale.

* Each country, population and region has variations to the manner in which the
sweeping the zone activity is implemented, making it more effective and tailored to
the needs of target populations and local context. For example, in some instances,
men at-risk for HIV may be targeted specifically for a sweeping the zone activity, as
they may not be later reached by the Program due to mobility, migration, or other
factors. In other cases, a sweeping the zone activity may target various at-risk
groups in a specific geographical location in order to cover a high-risk zone with the
complete minimum package. The size and members of the HIV tactical prevention
teams may also vary depending on local context and teams, the modality of VCT,
among others.



Sweeping the zone activities with HIV tactical prevention teams were carried out throughout
the 2012 fiscal year. Specifically,

Guatemala. During the 2012 fiscal year, the Program conducted activities through HIV
tactical prevention teams and sweeping the zone activities in Guatemala City, Puerto
Barrios, Izabal with Garifuna population, Chimaltenango, Mazatenango, Tecun Uman,
Retalhuleu; all areas along the epidemiological corridor. Additionally, HIV tactical
prevention teams were present and conducted activities at the Carnival in Mazatenango
in Q2, and other key events were used by the Program to reach specific target
populations such as the sweeping the zone activity during the national meeting to
discuss the gender identity law initiative organized by a Transgender NGO, OTrans in
Qs.

El Salvador. The Program worked intensively throughout the year to conduct sweeping
the zone activities in the three designated geographical areas of the country. During the
year, new initiatives and partners were added to the HIV tactical prevention teams,
including university volunteers who were trained in providing counselmg for HIV tests, as
well as new public health clinics and complementary £ i

services partners. Also, during Q3 and Q4, the Program
increased effort to increase the participation of target *
groups in receiving biomedical services by providing
transportation and accompaniment to IPPF member
association clinics, as well as efforts to reach men at risk
such as truck drivers and coffee pickers, particularly in
border zones.

Nicaragua. The Program provided coverage with sweeping the zone activities
throughout the main regions of the country and the epidemiological corridor; specifically,
Managua, Tipitapa-Masaya, Leon, Chinandega, Masaya, Rivas and Matagalpa.
Moreover, the Program effectively implemented sweeping the zone with diverse partners
and in different settings. For example, men at-risk were targeted along main high-ways,
in gasoline stations, and bus parking lots where the Program coordinated with the
owners of the establishments. MSM were targeted and reached through coordination
with bar and pension owners, and sex workers in brothels and market places.
Coordination with multiple partners was also highly effective to enable sweeping the
zone activities to take place, for example, the Program worked and coordinated with the
Comisaria de la Mujer, Marketplace managers, Peace Corps volunteers, Police Chiefs
and police stations, owners of private establishments, among others. Key dates were
also used to coordinate activities, such as International Women'’s Day.
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* Costa Rica. During this fiscal year, the Program progressively increased the number of
sweeping the zone activities implemented in the year, as well as the number of target
populations reached, mainly in the area of San José. The Program focused its efforts
on reaching all Program target populations and coordination with multiple partners to
achieve its objectives. For example, sweeping the zone activities were conducted with
MSM in nightclubs and bars; with female sex workers and transgendered populations in
high-risk zones and through NGOs; with men at-risk at bus stations and the National
Police Academy; and with prisoners at the San Rafael de Arajuela prison. The number
and reach of minimum package partners was also increased during the year, to include
key coordination with the Social Security Institute and its STI control and prevention
clinic to provide not only HIV testing and counseling, but also PAP smears and other STI
testing, as well as with ASEMBIS, a private laboratory.

e Panama. The Program in Panama conducted sweeping the zone activities in a wide
variety of geographical areas targeted by HIV incidence and prevalence. For example,
the Program provided coverage in Panama City, San Miguelito, Crisol, La Chorrera,
Puerto de Balboa, Parque Santa Ana, San Miguelito, Curundu, Santa Cruz, Las Tablas,
Chitré, and Ciudad David Chiriqui. Moreover, the Program worked with Kuna (Guna)

populations in the region of Koskuna, Veracruz.
Moreover, the Program reached different target
populations including sex workers, transgendered
populations, men who have sex with men, and men at-
risk including highway workers, taxi drivers, police and
uniformed men, fishermen, among others. Key dates
such as the Gay Pride event were also used to
implement sweeping the zone activities with MSM.

» Belize. During the fiscal year, HIV tactical prevention teams conducted multiple
activities in the country, in areas such as Belize City, Cayo District and Orange Walk, as
well as San Pedro. The Program also coordinated these activities with other national
events and conferences: The Agriculture and Trade Show, The Ruta Maya event, The
Marton Roberts Health Fair, and the 2012 Regional HIV Testing Day. The Program
coordinated the activities with BFLA, and the Center for Disease Prevention and Control
(CDC) medics.

Some other combination prevention activities include efforts to reach a greater number of
persons living with HIV both in clinical settings as well as community-based settings. For
example, in El Salvador, the Program coordinated with REDSAL and Visién Propositiva to
reach persons living with HIV, particularly in the biomedical component for CD4 count and
viral load count. In Panama, the Program worked with local NGOs such as PROBIDSIDA,
Viviendo Positivamente, and Grupo Génesis to accompany in home-visits and activities
outside clinical settings.
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In Costa Rica, the Program worked with the Central American Network of Persons with HIV
(REDCA), to develop a strategy to reach PLHA and training to Program outreach staff. And,
in Belize, the Program worked with the Collaborative Network of Persons Living with
HIV/AIDS (CNet+) with the support of the US Ambassador's HIV Prevention Program, to
develop a prevention kit for PLHA in Spanish and English. In spite of these efforts, during
the fiscal year, the Program mainly reached PLHA in clinical settings such as comprehensive
care clinics. In FY2013, more work needs to be done to develop other alliances and shared
strategies to reach PLHA in community-based settings.

Throughout the fiscal year, the Program worked intensively to recruit and work with multiple
partners and stakeholders to provide behavioral, biomedical and complementary services as
part of the minimum package. For a list of stakeholders and partners working under the
Combination Prevention Program to provide the minimum package, please see Annex IV -
Regional Summary of all Minimum Package Partners and Stakeholders.

In FY2012, the Program implemented 19,458 combination prevention activities with MARPs
across the region, through 181,522 contacts, reaching and 55,993 individuals; this represents
104% of its target for individuals reached by the Program.

Of the 55,993 individuals reached, 3,388 MARPs completed at least one combination
prevention cycle in accordance with the Program’s minimum package.

Table 2: Total Combination Prevention Activities and Contacts, FY2012

Guatemala El Salvador Nicaragua Costa Rica Panama Belize Total REGION % Achieved

Target Groups G-CAP G-CAP G-CAP G-CAP G-CAP G-CAP G-CAP G-CAP

ACT CON ACT CON ACT CON ACT CON ACT CON ACT CON ACT CON ACT CON
8,672 998 10,304 7,337 622 4,558 1,338] 12,347 42 4,970] 43,534 100% 110%
921 9,076 904 9,005 844 6,788 437 2,943 592 5,845 46 356 3,744 34,013 122% 139%
237 2,416 87 854 208 1,478 112 708| 131 1,567 0 0| 775 7,023 117% 133%

Males at Risk 13,490 2,110| 21,235 1,860] 19,340 589 4,358, 1,134] 11,504 98 816] 7,174 70,743] 181%| 178%
PLHA 4,743 991 11,230 144 1,370 183 1,157| 302 2,901 48 475 2,332 21,876 117% 137%
Caribbean Population 3,223 463 4,333 105% 140%

41,620 458 181,522 129%  142%

0 0 0 0 0 0 83 737 T 373
52,szsm 36,313“ 13,724m 34,901m 2,336 [DLL)

Table 3: Total Combination Prevention Activities, Contacts and Individuals, FY2012

ATEMALA EL SALVADOR ARAGUA OSTA RICA PANAMA BEI OTA
Cummulative Results Cummulative Results Cummulative Results Cummulative Results Cummulative Results Cummulative Results
OCT 11 - MAR12 OCT 11 - MAR12 OCT 11 - MAR12 OCT 11 - MAR12 OCT 11 - MAR12 OCT 11 - MAR12 o
ACT CON IND ACT CON IND ACT CON IND ACT CON IND ACT CON IND ACT CON IND A o D
MSM 1,063 8,672 2,915 998| 10,304 3,578 907 7,337 2,410 622 4,558 999 1,338| 12,347 2,837 42 316 248 4,970| 43,534] 12,987
FSW 921 9,076 2,741 904 9,005 3,369 844 6,788 2,178 437 2,943 934 592 5,845 1,391 46 356 215 3,744] 34,013] 10,828
Trans 237 2,416 674 87 854 492] 208 1,478 481 112 708 153 131 1,567 349 0 0 0 775 7,023 2,149
Potential Clients 1,383| 13,490 5,575 2,110 21,235 5,561 1,860| 19,340 5,757 589 4,358 1,538 1,134] 11,504 2,350 98 816 595 7,174 70,743| 21,376
PLWA 664 4,743 1,798 991] 11,230 2,804 144 1,370 625 183 1,157 224 302 2,901 1,049 48 475 153 2,332 21,876] 6,653
Caribbean Pop. 369 3,223 1,309 0 0 0 0 0 0 0 0 0 83 737 392 11 373 299 463 4,333 2,000
OTA TRELd 41,620] 15,012 KT 52,628] 15,804 JJERTE] 36,313] 11,451 JJERYE] 13,724 3 84s|ENTT] 34,901] 8,308 |JEYE] 2,336 1,510 EN | AP obie]
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World AIDS Day 2011 Activities

During the week of December 1st, 2011, the Program participated actively in World AIDS Day
commemoration activities in all countries, detailed as follows:

Guatemala. In the weeks prior to World AIDS Day, PSI/PASMO prepared and posted a
blog post for the UNAIDS campaign website that described the ;Y Ahora Qué? site for
PLHA and the research behind its development. PSI/PASMO also set up informative
booths throughout Guatemala City as part of EXPOVIDA and ENLAZATE. On December
1st, PSI/PASMO participated in informative booths and commemorative activities in
Guatemala, Quetzaltenango and Tecun Uman.

El Salvador. In El Salvador, PSI/PASMO participated in World AIDS Day activities on
December 1st and subsequent weeks, including sensitization sessions and informative
booths in public areas such as Parque Guzméan de San Miguel, hospitals such as Hospital
de Sonsonate, Social Security service points, and private sector partners, such as
Colgate. PSI/PASMO also helped organize recreational activities for groups providing
support to PLHA in hospitals in Sonsonate, Santa Ana, Santa Tecla and Soyapango.
Nicaragua. On December 1t and the subsequent days, PSI/PASMO participated in an
informative booth organized by CONISIDA and the MoH in Managua, provided materials
and support to CONISIDA and the Peace Coprs in Esteli, Somoto and Ocotal, and two
separate marches: one in solidarity with PLHA, and another promoting the rights of GLBT
community in Nagarote.

Costa Rica. PSI/PASMO was one of several organizations
invited by the MoH to a press conference and health fair with
informative booths.  PSI/PASMO also participated in
commemorative activities in the Calderén Guardia hospital
as well as support for HIV testing at the Universidad Latina,
organized by the Capacity Project.

Panama. On December 1st, PSI/PASMO participated actively in a wide range of activities,
including informative booths and health fairs organized by the MoH, and provided
information and educational materials and GLBT events and activites. The US
Ambassador visited the PSI/PASMO informative booth and participated in different
activities.

Belize. During the week of December 1st, PSI/PASMO worked in alliance with the MoH to
provide voluntary counseling and testing for HIV at different points in Belize City and
Belmopéan. PSI/PASMO also participated in informative booths, such as one organized by
the Belize Defense force.
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1.2

Combination Prevention Methodologies and Materials
Methodologies and materials

Picture Code Methodology for transgendered populations

In FY2012, the Program completed the design and validation of picture code methodology for
transgendered populations entitled “Decisiones”. The Program also reproduced, completed
the training process, and began to implement the methodology in the field. This is the first
behavior change communication methodology designed by the Program specifically for
transgendered populations and it has been generally well received.

Multiple session discussion methodology for transgendered populations

In this reporting period, the Program initiated the process of designing a multiple session
discussion methodology for transgendered populations. This methodology is an adaptation
of the “Viviendo la Vida” methodology implemented with men who have sex with men. The
Program expects to validate, receive approval and complete the methodology in early
FY2013.

Multiple session discussion methodology for female sex workers

During the fiscal year, the Program began the process of designing a multiple session
discussion methodology for female sex workers, tentatively entitled “Entre Nosotras”. In this
period, the Program completed the design and training manual for this methodology and
began the final review process with Program countries in the field; in Q1 FY2013, the
Program will produce and begin implementation of the methodology.

Adapted picture code methodology for female sex workers

The Program completed the design, validation, training and reproduction of an adapted
picture code methodology for female sex workers. The methodology was submitted to
USAID for approval; production and implementation will begin, upon approval, in Q1 FY2013.

Prevention with Positives methodology for people living with HIV

The development of a Prevention with Positives methodology for people living with HIV was
postponed for FY2013. However, during this reporting period and as a first step, the
Program met with NGOs and organizations, such as REDCA, to discuss and design topics to
be addressed in the methodology.
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1.3

Lastly, the Program began to update two current methodologies (“El Reto” and 1-2-3 Safe) to
incorporate aspects of combination prevention, in large part due to a review process
conducted during the Regional BCC educators workshop.

VCT Promotion materials

During the reporting period, the Program worked to updated existing VCT promotion and
print material. Specifically, the “10 reasons to not get tested” and an informative brochure
(Positive and Negative) were updated.

Other print materials

e The Program completed, validated, and reproduced a new
print material for MSM, which addresses topics related to
condom and lubricant use, as well as STl prevention.

* The Program designed, completed and reproduced one new
print material for people living with HIV/AIDS (PLHA) on the
topic of adherence. The Program also designed and
completed one print material for this same population on the
topic of sexuality, which was submitted to USAID for final
approval before reproduction.

e The Program also designed, completed and
reproduced one new print material for
transgendered populations on the topic of
harmonization.

* For Belize, the Program updated one print
material on STI prevention and developed a kit of
informational materials for persons living with
HIV in coordination with CNet+ and the US
Ambassador’s HIV Prevention Program.

Virtual self-help groups for PLHA

During FY2012, the Program launched the English version of the ;Y Ahora Qué? Website:
www.andwhatnow.info, tailored to the needs of persons living with HIV, family and friends in
Belize, with contact information and referrals to support sites. The launch event was
supported by the National AIDS Commission, the US Embassy in Belize and a partner NGO
working with PLHA, CNet+. Media, NGOs, and other key partners participated in the event.

Also in this fiscal year, the Program launched three virtual self-help groups operating within
the ¢ Y Ahora Qué? website in Guatemala, El Salvador, Nicaragua, Costa Rica and Panama,
and within the And What Now? website in Belize. These groups are facilitated by
PSI/PASMO staff and NGO collaborators as follows:

o Support group for family and friends of persons living with HIV/AIDS.

o Support group for men and women living with HIV/AIDS.
o Support group for discordant couples.
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1.4

As part of the training process prior to the launch of the virtual self-help groups, the Program
conducted a series of training sessions during Q1 and Q2. The sessions included topics on
organizing and setting up timeframes for the self-help groups, technical knowledge on using
chat, and final preparations for the launch. After the January launch, the Program used
conference call tools to meet with the facilitators on a monthly basis for follow-up, addressing
concerns, sharing experiences and lessons learned, and in Q4, follow-up was conducted
electronically.

From January to September 2011, a total of 96 persons participated in the virtual self-help.

In this period, the Program also developed a new activity specifically designed to promote
and increase participation on the virtual self-help groups. This activity, developed by the
Program in El Salvador and entitled “tardes cibernéticas”, consists in coordinating with a local
NGO to set up computers and internet access with the website. The Program and partners
present the site, allow persons living with HIV, their family and friends to explore the site and
interact in the virtual self-help groups while an online facilitator responds to their questions
and concerns; Program staff are available to provide accompaniment.

Cyber-Educators:

In order to guide the activities of cyber-educators in the region, in this fiscal year the Program
completed the development of a Manual for Cyber-Educators detailing two major lines of
action: a) engaging and conducting BCC and combination prevention activities with MARPs,
specifically MSM through online channels, including social media, and b) engaging PLHA,
their family and friends through the Y Ahora Qué? website, and collecting data for updates
to the site.

In this period, Program cyber-educators began to ‘
implement online combination prevention outreach @

with - MSM in chat-rooms and social media OBIO  rowosass

channels. In order to track these individuals, cyber- |

educators collected the Unique Identifier Code po—y —xr
(UIC). To support this outreach, the Program also S
developed an online voucher that is available for

download and printing. This link to the voucher is )UsAID B oo wmmn e
sent to MSM in order to refer to biomedical
services. The online voucher was developed per
country and can only be used once, in order to
avoid reproduction and dissemination through other channels that are not cyber-educators.

As part of ongoing efforts to reach MSM online, in all Program countries, cyber-educators
provided support in negotiating with other websites and social media channels to conduct
outreach online. In this year, cyber-educators conducted online outreach with MSM in
websites, social media and networking sites, such as:
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1.5

* Guatemala: The Program negotiated with GayGuatemala.com to conduct outreach
inside this website’s chat room. The cyber-educator also uses Chat.com.

* El Salvador: Two Program cyber-educators worked in multiple MSM sites and social
networking sites. Online outreach has been particularly effective in late evening
hours.

* Nicaragua: The Program cyber-educator used social networking sites (Facebook and
MSN), as well as two chat sites: mundoanuncio.com and chat.com.

* Costa Rica: The Program cyber-educator used social networking sites (Facebook
and MSN) In Costa Rica, social media networking sites alone have been the greatest
source of UICs collected online during outreach

* Panama: In Panama, the cyber-educator combined hours conducting outreach with
MSM in the daytime as well as in the late evening and through social networking
sites (Facebook and MSN).

* Belize: In Belize, the Program used social networking sites (Facebook) to begin
outreach with MSM and worked in chat-rooms such as Adam4Adam.

During FY2012, the Program conducted outreach with a total of 2,472 MSM through social
media, online channels and chat rooms. , o

Moreover, in this reporting period, the Program began the process o
of developing an online BCC methodology based on the current el gimnasio
MSM incomplete drama methodology “XY”, tentatively entitled ;@

“Mejorando Vidas”. 214 7

Strengthen and systematize quality control for BCC/VCT activities

uiC

In the 2012 fiscal year, the Program completed the roll-out of the UIC system in all Program
countries and began to collect this data in the field with all target groups. (The UIC is a
simple and anonymous code: the first two letters of the person’s last name, a gender code,
day of birth, and two digits of the year of birth). The Program also completed the adaptation
of its management information system (MIS) to include UIC data collection and referrals,
referrals to complementary services, as well as biomedical services provided. With this
information, the Program’s MIS now collects and consolidates the information for all minimum
package services provided under the combination prevention approach.

The Program also developed support material for field-staff to facilitate the collection of the
UIC from target groups. For follow-up and support, the Program organized and carried out a
regional, online training session for all HIV managers and coordinators to align all platforms
with the UIC collection and tracking process, and conducted ongoing and individual follow-up
throughout the year.
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Key coordination initiatives

To expand the use of the UIC, the Program in Guatemala worked with the Global Fund
recipients to pilot the UIC system; preliminary results show similarities with the UIC pilot
conducted by the Program in 2011. In Belize, the Program worked with the Ministry of Health
to adapt the UIC system to include district and geographic area information (rural / urban).
And, in Nicaragua, the Program coordinated with the USAID bilateral program to share
lessons learned, and data collected for a UIC system.

As a result of the use of the UIC system, the Program was able to collect and analyze data
on individuals reached by the Program and those who have completed the combination
prevention cycle (received basic/behavioral, biomedical and complimentary services). For
more information, see Annex | -ROPs-APR Report FY2012.

Improving quality assurance systems and ongoing quality control for Program activities and
work with NGOs

Throughout the region, as the use of the UIC has been expanded and improved since its
launch, the Program has found it to be an increasingly useful tool in quality assurance. For
example, the reports generated by SAM, which include UIC data, allow the Program to
effectively and precisely monitor the progress of individuals through the combination
prevention cycle. In addition the UIC data, the Program has been updating and using
mapping tools for high-risk zones that allow it to analyze where the activities are taking place
and where individuals are being reached. Additionally, the regional strategic information
team has been providing support, training, and follow-up with local platforms to increase local
capacity to analyze UIC data for improved quality control of Program activities. A new
monitoring tool was also developed (see below), to allow regional and local teams to monitor
the advances with Program targets.

Prevenciéon Combinada Meta Regional FY12
TOTAL INDIVIDUOS
CAP, Estigma y Discriminacion IND. HSH

- 1045
CAF, M&E regional +100% IND. TSF

CAP, Prueba y Consejeria L

CAP, Abordaje con PEMAR
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During fiscal year, the Program also carried out a series of quality assurance initiatives at a
regional and local level. The USAID technical officer and the Chief of Party conducted
monitoring and quality assurance visits to all Program countries. Additionally, support with
monitoring and Program training was conducted by the regional Senior Prevention Advisor,
regional Strategic Information Manager, regional MIS specialist, as well as visits conducted
by regional research team members. A quarterly virtual working group with Program
partners, including PASMO, Milk N Cookies, CAl and IPPF was held to discuss advances
with the Program and ongoing quality control efforts. Weekly meetings with Milk N Cookies
take place on a systematic basis, as well as monthly calls between PASMO and IPPF/WHR.
On an institutional level, IPPF/WHR Regional Office staff conducted regular monitoring of
project activities and progress with implementing MAs through phone and email
communication, and at a local level IPPF member associations (MAs) meet on a regular
basis with local PASMO teams for adequate coordination and quality assurance.

Also, the Program consistently carried out its ongoing quality control activities, such as
observation, confirmation and verification of combination prevention activities in the field and
the supervision of teams and NGO partners. In some countries, such as Belize, certain
challenges were faced with monitoring and supervision of activities due to the structure of
HIV tactical prevention teams as well as challenges with MIS and forms. Additionally, quality
control tools (such as reporting forms) and supervision for online outreach with MSM and
PLHA were used in line with the three principles (observation, confirmation and verification).

Strengthening local capacity of NGOs and other trainings

In an effort to strengthen the capacity of local organizations to implement combination
prevention activities, during FY2012, the Program developed local capacity building plans for
NGOs in each country. This process entailed meeting with representatives from the NGOs to
detect their training needs and subsequently plan training and capacity building sessions.
Training plans were also coordinated with other USAID partners in health, such as The
Capacity Project, to coordinate dates and avoid duplication. Additionally, a list of all trainings
provided by the PSI/PASMO Regional Office was developed to support this process. For
more information, see Annex Il — Trainings Summary.

Regional BCC educators workshop

In Q2, the Program carried out a regional BCC educator’s workshop
on outreach techniques with MARPs.  Over the course of one
week, several training modules and group discussions were held,
including topics such as review and update of current BCC
methodologies, brainstorming for new methodologies, training on
motivational interviewing techniques, review of UIC collection and
use of data, among others. Prevention with Positives (PwP) was on
the main components of the workshop, with the participation of
REDCA and USAID, as well as a complete session on managing
groups and emotions.  Overall, the workshop objectives were
achieved.
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1.6

Quality control and training of IPPF MA

IPPF/WHR also continued its efforts to increase providers’ technical capacity for service
provision to MARPs. As a continuation of those efforts to enhance technical skill and
knowledge, address values clarification, and to reduce stigma and discrimination, a workshop
was held on September 26 at IPPF/WHR’s Regional Office. The workshop aimed at
promoting sexual rights, reducing stigma and discrimination, increasing skills in sexual history
taking and fostering leadership in clinical staff. Preliminary evaluations show that the session
served to increase participants’ knowledge and skill in sexual history taking for MARPs and
their understanding of the needs and experiences of MARP clients. The sessions were
interactive with group discussions and short didactic sessions for the reinforcement of key
concepts such as sexual rights, facilitation skills, data collection and HIV prevention best
practices. For more information, see Annex Il — Trainings Summary.

Strategic Media

¢ Tienes? Pidelo Campaign

During this reporting period, local country platforms carried out a series of initiatives to
promote this generic condom use campaign entitled ¢ Tienes? Pidelo. In all countries, expect
for Belize, the Program reproduced the updated print and POP materials for condom outlets
in high-risk zones, as well as new promotional items developed under this campaign; the
purpose of these materials and promo items is to incentivize points of sale in offering
condoms in a visible and accessible manner to MARPs. The new and updated materials
included higher quality items designed for longer durability at high-risk outlets; for example,
light box posters, instead of paper posters.

Specifically, in El Salvador and with the support

of bilateral funds, the Program conducted follow-
up and additional activities to support the oo
¢ Tienes? Pidelo campaign. For example, the RS SR as e '“'5*'““ '
Program contacted and negotiated with a local - i
and popular music group, Los REDD, to promote
the campaign in a series of concerts held in two
large malls: “Plaza Merliot” in Santa Tecla and
‘Plaza Mundo” in Soyapango in Q2. In addition
to airing the campaign spots and placing POP
material, the musical group interpreted the song
for the campaign and the “gimmick” motivating
persons to always carry a condom.
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Masculinities Campaign with a Women’s Perspective

During the 2012 fiscal year, the Program completed the design, validation, production and
airing of a new phase of the masculinities and women’s perspective campaign. Based on the
2011 qualitative research conducted with women, the Program developed the following
campaign objectives:

1. Increase the understanding that there are different types of men in Central America, with
different self-concepts, comprised of certain core values, goals, aspirations and style,
and they are all hombres de verdad.

2. Link healthy behaviors re. HIV/STI prevention with each of these images of masculinity.

3. Associate a key phrase with each type of man to create a recognizable identification for
that type of man, which can be used in future campaigns for different goals.

4. Model women’s appreciation of the healthy behaviors and of the different types of men,
using a “positive deviance” approach.

Additionally, the Program sought to design a research-based
campaign that shows and appreciates men’s diversity; targets six
psychographic segments discovered in research and linking them to
safe behavior using different words and images; and a “smart
campaign” design that is multi-layered, complex and subtle.

With these objectives, Q2, the Program developed two creative
concepts that were pre-tested in a series of focus groups in
Guatemala. The two concepts that were developed are: “Qué quieren
los hombres?” (What do men want?) and “Cuchubal’. Both concepts
provide continuity to the original Masculinities Campaign (Hombres de
Verdad) from an executional standpoint combining a format of
testimonials and a slice of life. The campaign concepts, which were

validated in Q2 and where the “Cuchubal” concept was selected, were AL

used to design the new and complete campaign. This campaign was SONIDAR

designed to promote a wider vision of masculinities and aspirations,
and two behaviors 1) HIV testing, and 2) condom use.

DUSAID e [ 0 e, G denes

The Program, in coordination with its advertising agency, developed the graphic design, radio
and television spots, which were aired in Q4. For the television spots, real men (not actors)
from each country were recruited according to their masculinities profile; there was also a
balance of ages, socio-economic levels, and education. Separately, English-language spots
were filmed with men from Belize.

Media plans included regional cable, local radio stations, outdoors and social media. Launch

events, under a concept of an interactive art gallery where the different masculinities profiles
are highlighted, are to be held during the first month of the 2013 fiscal year.
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Development of an anti-stigmal/discrimination campaign

As part of its efforts to develop a new anti-stigma and discrimination campaign to increase
acceptance of different kinds of people, regardless of sero-status, sexual orientation or
occupation, and introduce topics related to homophobia, the Program developed the creative
brief for the campaign based on the findings in the regional, qualitative study on stigma and
discrimination completed in FY2011. Subsequently, the Program received initial creative
concepts from its Advertising Agency, which pointed in the direction of creating a social
movement instead of a campaign. The Program also contacted partners such as the
regional office of UNFPA and UNAIDS in Panama to develop a regional technical working
group to support the initiative.

In Q2, the Program developed the creative concept for a new anti-stigma and discrimination
communications initiative and decided on pursing a “social movement” concept entitled
“Generation Zero” against stigma and discrimination, instead of a traditional campaign. The
name, selected based on a consultation process with the local technical working groups,
makes reference to the UNAIDS world-wide campaign “Getting to Zero” (Zero deaths related
to HIV, zero new infections, zero discrimination).

In Q3, the Program continued to disseminate the research and the social movement concept
by creating local and multi-sector technical working groups to provide input and follow-up on
the process of advancing a movement of this type. The working groups in all countries
include representatives from local NGO partners and organizations representing or working
with MARPs, Ministry of Health / National AIDS Program, international agencies, opinion
leaders and some media representatives, among others. The organizations and partners
participating in each technical working group are as follows:

GUATEMALA EL SALVADOR NICARAGUA COSTA RICA PANAMA
. 2Cabezasine 1. Programa Nacional de VIH 1. Fundacion Xochiguetzal 1. UNFPA 1. PROBIDSIDA — Poblacién PCV
MINSAL
. APROF, . F . P . P i H -
APROFAM 2. Asoc.Red Sal+ 2. MOVFEMD 2 ASCA 2 rograma Nacional de VIH
MINSA
. Fund, Fernando 3. PREVENSIDA 3. LASALA 3. Defensoria del Pueblo—
’ 3. Canal 12
Iturbide Derechos Humanos
. Observatorio DDHH 4. Fundacion SERAPHIM 4. Prccur‘adurla deDH dela | 4. Ministerio deSalud | 4. ONUSIDA - Agencia
VIH Diversidad Sexual
. ONUSIDA 5. Orquideas del Mar 5. CONISIDA 5. MANU 5. APLAFA-IPPF
. Org. Gente Feliz 6. FUNDASIDA 6. ADESENIC 6. Diversidad ILCO 6. Grupo _G’,ene5|s Panama + -
poblacion de PCV
. PASMO 7. Secretaria de Inclusion 7. REDTRANSEX 7. Diversidad 7. UNFPA - Agencia
Social
. PNS 8 Sec. CONASIDA 8. REDTRANSEX 8. Grupo Manu 8. NuevoiHonzontes-
poblacion HSH
. USAID/Capacity. 9. ASONVIHSIDA 9. REDCA 9.  Mujeres con Dignidad y
9. Hablemos de Vida Derechosde Panama —
poblacion de TSF
10.Voluntario (as) 10. Grupo SAFO 10. ASOVIHSIDA 10. Nuevos Horizontes -

. Pl iri 0
10. ASPIDH/ Arcoiris Poblacion Jrans

11. ANICP +VIDA 11. Movimiento 11. PASMO
diversidad
12. Procuraduriade DH dela | 12. PASMO
Diversidad Sexual
13. ADESENIC

14. PASMO

11. Asoc. Entre Amigos

12. PASMO
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In this period, the Program designed and presented a logo and slogan for “Generation Zero”,
and also planned and implemented the first phase of the social movement, an “experiment”,
designed to document discrimination towards MARPs in the region.

In Guatemala, the Program conducted a series of interviews with members of the
general population (targeting the archetypes found in the 2011 qualitative study).
The interviews were filmed in two locations of Guatemala City and based on the
reactions to volunteers wearing t-shirts with the following text: | am Gay, | am
Lesbian, | am a Sex Worker, | have HIV. Four videos of the interviews were edited
and will be disseminated to spark a discussion at a society-level in Q1, FY2013.

In El Salvador, the technical working group selected a hidden-camera type
‘experiment” to document stigma and discrimination towards a wider range of
discriminated populations. General population reactions were filmed in two locations
of San Salvador towards volunteers wearing t-shirts such as “l am a woman”, | am
Gay, | am Lesbian, | am a Sex Worker, | have HIV, | am Transgender, and | am
overweight. The videos will be edited and disseminated in Q1 FY2013.

In Nicaragua, the technical working group selected three locations of Managua to
film the reaction of the general population towards volunteers wearing t-shirts such
as | am Gay, | am a Sex Worker, and | have HIV. The “experiment” in Nicaragua
combined hidden camera footage as well as direct interviews in the street regarding
a previous campaign on homophobia; interviewees were asked about their reaction
to that campaign. The videos will be edited and disseminated in Q1 FY2013.

In Costa Rica, the technical working group decided on organizing and carrying out a
silent march with over 130 volunteers wearing t-shirts such as | have HIV, | have a
friend with HIV, | am Transgender, | have a friend who is Transgender, | am Gay, |
am Lesbian, | have a friend who is Gay/Lesbian, among others. The volunteers at
the march, held on September 29
began in four points of the city and
congregated in the central park of San
José with the purpose of evidencing
stigma and discrimination and generating
discussion at a society-level on this topic.
The march received media coverage of
follow-up activites were conducted
online through social networking sites;
additional activities are planned for Q1
FY2013.

In Panama, the technical working group selected an interview format for the
experiment where three locations in Panama City were selected. Members of the
general population, targeting the archetypes found in the 2011 qualitative study,
were interviewed directly asking their opinions on persons living with HIV, persons
who are gay/lesbian/transgender, and women who are sex workers. The video will
be edited and disseminated, along with other follow-up activities in Q1 FY2013.

La
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* In Belize, the Program completed the qualitative research on stigma and
discrimination and participated in a national level stigma and discrimination
Conference. Follow-up actions will be coordinated through the participants of the
conference and the Program will continue to pursue the social movement concept in
FY2013.

A first phase of the “experiment” was also conducted online, in coordination with Program
partner Milk N Cookies. A total of 11 profiles and résumés of persons soliciting jobs
online were created and sent to 66 recruiters/companies. Profiles were developed to fit a
certain job description, and were made to be comparable where one profile was openly
gayllesbian, sex workers or living with HIV, and the other profile with the same
characteristics was not. The results showed that recruiters/companies responded in low
numbers to all the profiles, but were particularly unresponsive to the profile that indicated
that the woman was a sex worker.

Social Media, including mobile phone technology and social networks

In FY2012, the Program continued to implement its regional Social Media and Short
Message System (SMS) strategy to create “buzz” about healthy behaviors and change social
norms.

Social Media and Websites

As part its communications and promotion strategy for the /Y Ahora Qué? website, the
Program developed new print materials and promotional items to be placed and/or
disseminated at comprehensive care clinics, laboratories and NGOs/associations working
with people living with HIV. A poster communicating the days and times for the virtual self-
help groups was designed and reproduced, as well as a print material for health care
providers. For El Salvador's National HIV testing day, the Program developed a 30 second
television spot that not only promoted getting tested, but also communicated information on
the .Y Ahora Qué? Website: http:/bit.ly/N90tat , and also used this type of large-scale event
to set up informative booths and allow persons to enter the website and interact.
Additionally, several on-the ground activities were conducted at a regional level and in
Program countries to promote the site. For example,

Regional initiative for key dates.

* At a regional level, the Program developed a three-level calendar of updates and key
dates, and also carried out online features and applications to support the promotion of
the website. The Program also aligned updates to the ;Y Ahora Qué? website to social
media channels, such as Facebook and Twitter Specifically, online post cards, and
Facebook wall features were developed and disseminated for key dates such as National
Testing Week, International Women’s Day, Candlelight Vigil, among others as well as
messages regarding prevention, stigma and discrimination. Also, for International
Women’s Day, the Program recorded and disseminated a message for women, and
women living with HIV. The Website fan page was also updated periodically, with new
images and content.
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By the end of Q4, FY2012, the website fan page on Facebook had 660 fans engaging
and sharing information actively. The most visited sections in the ;Y Ahora Qué?
website were: Home, Self-Help/Support, Experiences (Video Testimonials), and HIV.
Guatemala. The Program conducted a series of visits to comprehensive care clinics and
PLHA/family/friends groups in Coatepeque (“Madres Amigas”) and Escuintla to share the
website and promote the online self-help groups. The Program participated in a
workshop entitled “Viviendo Positivamente” for facilitators of PLHA support groups in
Chichicastenango. The Program presented the website and discussed opportunities for
coordination with the participants. The website was also presented and shared with the
Global Fund recipient, HIVOS. Also, the Program replicated the El Salvador activity
known as “tardes cibernéticas” at internet cafes.

El Salvador. The Program partnered with the local MoH and bilateral Program to place
buildboards and the Cuscatla soccer stadium to promote the website and met with anti-
retroviral (ARV) clinics to promote the site as a tool for counseling. Also, as part of a
series of concerts in public shopping centers, the Program coordinated with a musical
group to create awareness of the website and the support groups. The Program cyber-
educator also participated in these events, as well as sweeping the zone activities, to
promote the website and groups. The Program also created and implemented a new
activity, entitled “tardes cibernéticas”.

Nicaragua. The Program visited anti-retroviral (ARV) clinics in the country to promote the
website as a tool for counseling. Subsequently, the Program conducted a series of mass
media interviews to generate awareness on the website, the support groups and
combination prevention.  These visits generated at least one online news
piece: http://www.elnuevodiario.com.ni/nacionales/247897-pasmo-lanza-sitio-web-vih. Moreover, the
Program continued to visit comprehensive care clinics where PLHA receive attention,
care and services, such as the Hospital Roberto Calderdn in Managua and the Hospital
Espana in Chinandega, and continued with mass media interviews and visits to media
outlets, such as TV Channels 2, 8, 10, 12 and 13, to generate awareness on the website
and the support groups. Banners and print materials were also placed and VICITS
Clinics, public hospitals, health centers, and NGOs working with PLHA.

Costa Rica. As an initiative of the platform, HIV tactical prevention teams included the
cyber-educator who participated in sweeping the zone activities by promoting the website
and helping users enter, and generate awareness on the support groups. The Program
also conducted radio interview with Radio Monumental to promote the site, as well as at
a health fair organized by the public university in San José. The Program also contacted
other online and face-to-face groups for PLHA as well as presentations of the website to
partner NGOs. The Program also developed print material for the Costa Rican Social
Security Institute STI Control and Prevention Clinic with information for PLHA and
information on the website and virtual self-help groups.

Panama. In this period, the Program conducted visits to ARV clinics to promote the
website, its features, and use of the website for support in the counseling process. The
new print materials were also disseminated at clinics, NGOs and associations working
with PLHA.
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* Belize. During this period, the Program worked in collaboration with CNet+, an NGO
working with PLHA to promote the And What Now? website. The Program provided
support in developing refreshed print material that not only communicates the activities
conducted by this NGO, but also information on the AndWhatNow? website and the
support groups available for persons in Belize. The Program also partnered with The
Capacity Project, the National AIDS Commission, BFLA and POWA to train 51
healthcare providers and community outreach staff working in the field of HIV/AIDS. The
Program also developed two fliers to promote the And What Now? Website and virtual
self-help groups that were disseminated to over 100 participants at the First Annual
National Solidarity day with Persons Living with HIV in May.

The actions carried out at a regional level, allowed the Program to reach a cumulative
number of total visits to the website of 10,586 from up to Q4 FY2012, mainly from the
following countries: Guatemala, Costa Rica, Nicaragua and El Salvador. For more detalil, see
below:
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MiZonaH.com

As a first phase, prior to the launch of the new phase of the masculinities campaign, the
Program completed the process of updating a refreshed version of the masculinities website,
Mi Zona H (www.mizonah.com). The site was condensed to highlight three main sections: a)
“Informate” (inform yourself), b) “Qué tipo de hombre eres?” (what type of man are you?),
and c) “Contactos” (contact us). In Q4, and in coordination with the launch of the new phase
of the masculinities campaign, the Program also completed the design, development and
upload of the new version of the website.
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Mobile phone initiatives / SMS technology

During the 2012 fiscal year, the Program developed the terms of reference to select a mobile
phone aggregator that will provide regional short message system (SMS) services and other
mobile phone services under the Program. Additionally, the bidding and procurement
process was completed as well as the contract with the selected mobile phone services
provider.

Component 2: Address Structural Approaches to enable cultural changes in social norms,
reduction of myths and stigma and discrimination related to sexual orientation, occupation and
serostatus; addressing social, cultural, organizational, community, and economic factors that
increase the vulnerability of MARPs.

The structural approaches to HIV prevention seek to change social, economic, political, or
environmental factors determining HIV risk and vulnerability. In particular, societal norms that lead to
homophobia and homophobic behaviors will be given greater attention and emphasis under the
Program.

2,

21.

Result 2: Increased effective interventions implemented to decrease hostility in social
environments that foment and tolerate homophobia and stigma and discrimination attitudes
related to sexual orientation, occupation or status.

Institutionalization of anti-stigma and discrimination practices in service delivery
points

During FY2012, and in order to institutionalize anti-stigma and discriminatory practices at
service delivery points, the Program took the following steps:

Develop curricula and regional training manual for health-care providers on stigma and
discrimination.

In Q1, Cicatelli Associates Inc. (CAl), led the process of developing a regional training
manual by conducting a bibliographical search, as a first step. CAl also used the findings of
the Regional Assessment on stigma and discrimination, developed in FY2011, to introduce
the initiative of the manual to several partners in the region, such as COMISCA, OPS,
UNAIDS, and REDCA. These meetings also served to involve these partners in the
development of the manual and training curricula.

In Q2, CAl advanced in the process of developing the manual and identified four target
groups: 1) decision makers, leaders, directors and managers of health service outlets; 2)
medical staff, doctors, psychologists, social workers and nurses; 3) first line attendants, such
as administrative staff, security, receptionists, cleaning staff, etc.; and, 4) persons most at-
risk for HIV.
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In Q3, CAl conducted three-day pilot workshop in El Salvador to pre-test the module of the
manual that targets decision makers, leaders, directors and managers of health service
outlets; 24 representatives from this target audience
participated in the workshop. This module is designed to
develop in this audience, the skills and strategies to reduce !
stigma and discrimination in the workplace. This includes
the identification of technical solutions for policy
development and implementation, analysis of the strengths
and weaknesses of their current policies, and the
development of operational plans.

Workshop participants expressed their acceptance of the training module and were satisfied
with its contents, as well as the need for materials of this type. Additionally, the workshop
evidenced the possibility of using this same module to train other audiences at this level in
reduced stigma and discrimination.

And, in Q4, CAI conducted a two-day pilot workshop in Panama to pre-test module two that
targets medical staff, doctors, psychologists, social workers and nurses. A total of 24
services providers participated in the workshop and conducted on-hands activities and
training sessions designed to reduce stigma and discrimination towards MARPs at a services
provision level and to develop concrete plans to improve the quality of services provided.
Participants filled out a pre and post- test and the manual, modules, and sessions were
highly reviewed.

Quality assurance visits to service delivery points and training of counselors and community
workers.

In an effort to contribute to maintaining services free of stigma and discrimination, the
Program continued to conduct periodic local monitoring visits, meetings, sensitization and
trainings to assure quality at the IPPF service delivery points for MARPs.

During the fiscal year, a total of 749 health care providers, including counselors, and
community workers in outreach with MARPs and testing and counseling at IPPF Member
Associations, private sector laboratories, and NGOs were trained in the provision of MARP-
friendly services free of stigma and discrimination.  Specifically, at IPPF Member
Associations:

* Guatemala. The Program conducted training sessions at APROFAM/Guatemala with
clinical and non-clinical staff at the Chimaltenango Clinic, Hospital Central, Hospital
Coban, Hospital Jutiapa, Clinica Puerto Barrios, Hospital Zacapa, Clinica Berberena and
clinics from the Southern Region (Escuintla, Mazatenango, Retalhuleu, Coatepeque,
Malacatan). In addition, staff carried out sensitization sessions with health service
providers and administrative staff.

e El Salvador. The Program conducted sensitization and training sessions at ADS/EI
Salvador with health service providers and administrative staff from all of its clinics,
hospitals and laboratories participating in the Program.
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2.2,

* Nicaragua. The Program conducted training and sensitization with clinical and non-
clinical providers at clinics in Ciudad Jardin, Monsefior Lezcano, and Chinandega, as
well as at the central office including implementation of the Agency Readiness Index, part
of IPPF/WHR’s toolkit to assess level of institutional readiness for working with sexually
diverse populations. Additionally, healthcare providers administrative staff at its
Chinandega clinic.  PROFAMILIA/Nicaragua also conducted a follow-up training with
clinical and non-clinical staff (clinic administrators and directors) at its clinics in Masaya,
Ciudad Jardin, Monsefior Lezcano, Sebaco, Matagalpa, Chinandega and Rivas to
provide the information and tools necessary to project participants to apply high-quality
administrative and sensitization strategies.

* Costa Rica. The Program conducted training and sensitization at ADC/Costa Rica with
health service providers from Asembis Aranjuez laboratory. The sessions covered
general information on HIV and HIV prevention, sexual diversity and stigma and
discrimination issues.

e Panama. The Program conducted training and sensitization at APLAFA/Panama with
clinical and non-clinical staff from San Miguelito and La Loceria clinics APLAFA/Panama
also conducted a sensitization session with of its clinical and non-clinical staff from clinics
in San Miguelito, Loceria, Chorrera, Colon, and La Dofia on topics such as providing
quality care, free of stigma and discrimination, to key populations. Some sessions also
included topics related to biosecurity, led by a laboratory specialist.

* Belize. The Program conducted training and sensitization at BFLA/Belize clinics,
including health services providers and program directors. BFLA staff also participated in
a PSl/Caribbean-PASMO BCC ftraining held in May. BFLA participants exposed to
additional innovative and interactive BCC techniques to apply when working with
MARPs.

For more information, see Annex | -ROPs-APR Report FY2012, and Annex Il — Trainings
Summary.

Establish a regional stigma and discrimination working group and high-level oversight
entity

In this reporting period, the Program approached the Regional Coordinating Mechanism
(RCM) at the quarterly monitoring and evaluation forum and general assembly meeting in
Panama. At this meeting, the Program presented the findings and results of its two regional
studies on stigma and discrimination, and the concept of a social movement, and laid the
groundwork to enable the RCM to become a high-level oversight entity on stigma and
discrimination.

In FY2013, and as part of the commitment to establish the regional stigma and discrimination
oversight entity, the Program will present to the RCM an update of significant advances with
the regional communications initiative (social movement), as well as advances with the
regional training manual for services providers on stigma and discrimination.

In Belize, a stigma and discrimination oversight committee already exists; therefore, the
Program intends to work within this structure to move forward priorities in this area
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23.

Work with Journalists and Media Outlets

To help achieve a change in discriminatory and stigmatizing perceptions, attitudes and
behaviors towards MARPs, the Program implemented in this fiscal year, a strategy to reach
key journalists/media outlets in partnership with a regional Public Relations Agency, Porter
Novelli CAC. As part of this strategy, the following activities were implemented:

National level workshops with Tier 2 journalists. During this fiscal year, the Program hired an

international expert on journalism, stigma and discrimination, to conduct two national-level
workshops with Tier 2 journalists (field reporters and writers).

Guatemala. The first workshop was held in Guatemala on June 22" and June 23
designed for journalists and reporters to sensitize them in topics related to stigma and
discrimination. A total of 17 reporters, and one editor, representing TV, radio and print
media from Guatemala City and Quetzaltenango, participated in a mix of learning
sessions and practical exercies on stigma and discrimination-free reporting. Also, on
Friday, a representative from the Presidential Comission against Discrimination and
Racism participated in the workshop.

El Salvador. On July 13" and July 14t the Program
worked with the Ministry of Health (MoH) in EI Salvador to
carry out a two-day sensitization workshop with journalists
on the topic of stigma and discrimination. A total of 17
Salvadoran reporters and persons specializing in
communication, participated in a series of informative and |
interactive sessions designed specifically to help
journalists report on HIV and related topics in a non-
discriminatory manner.

Nicaragua. On Thursday May 31st, the Program held a sensitization workshop with
journalists on stigma and discrimination related to HIV. Fifteen journalists representing
five television stations, four radio stations, two newspapers, and two magazines
participated in the workshop where they were first presented with the key findings from
two regional studies on stigma and discrimination conducted under the Program in 2011.
Subsequently, interactive sessions were held to generate discussion and awareness on
how stigma and discrimination affects persons most vulnerable to HIV or living with HIV,
how societies can benefit from greater tolerance and respect towards all people, and the
role of media in this effort.

Face-to-face outreach with Tier 1 Journalists. During the reporting period, the Program

conducted outreach meetings with Tier 1 journalists (media directors and editors).

Guatemala. The Program met with directors and editors of the main television, radio and
print media as follows: Luis Felipe Valenzuela, Director of Emisoras Unidas; Fernando
Villanueva, Vice-president of Canales 3 y 7; Director of Health Section, Siglo XXI, Chief
Editor of el Periodico; Director of Health, Prensa Libre. As a result of these outreach
meetings, the Program was requested to conduct short sensitization workshops with
small groups and teams of reporters and writers. Subsequently, HIV testing and
counseling services for the media outlet will be coordinated and carried out in FY2013,
as part of the strategy
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* El Salvador. The Program met with directors and editors of the main television, radio
and print media as follows: Director of Canal 8; Director of Canal 12; Directors of Radio
Corporacién FM (YXY, Scan, Astral, Exa, Full FM). As a result of these outreach
meetings, the Program was allowed a total of six interviews to discuss topics related to
stigma and discrimination, as well as the 4 Tienes? Pidelo and Masculinities campaigns.

* Nicaragua. In this fiscal year, the Program worked independently and identified a group
of key contacts within media to approach with face-to-face meetings.

* (Costa Rica. In this fiscal year, the Program conducted outreach meetings with the
following media outlets, Canal 9, La Teja, Grupo La Nacion, Voces Amigas, specifically
in relation to the social movement “Generacion Cero” to reduce stigma and
discrimination towards MARPs. Follow-up activities, such as short sensitization sessions
are planned for FY2013.

* Panama. The Program conducted outreach with Tier 1 journalists at the following media
outlets: Chief Editor of Diario el Siglo; the Director of Radio KW Contiente; and the Editor
of Radio Panama. One of the results of this outreach was the implementation of a short
sensitization session with Diario el Siglo where 8 journalists participated.

Other anti-stigma and discrimination efforts

* International Day against Homophobia and Transphobia and Gay Pride events. On May
17t the International Day against Homophobia and Transphobia, and in late June for
Gay Pride events, the Program participated in diverse national level activities and
initiatives. In Guatemala, Porter Novelli CAC worked with the Program to coordinate an
interview with Canal TN23 on the topic of homophobia, stigma and discrimination.
Additionally, the regional Program provided support to a campaign developed by PSI
Mexico entitled “Morado vs Homofobia” and communicated the campaign through
regional social media channels.

* Candlelight Vigil. Likewise, the Program provided p
support and participated in national level events
throughout the region. Additionally, on Saturday May
12, the Program in Belize collaborated with C-
NET+, a local NGO, to celebrate the 1st Annual
Solidarity Day with Persons Living with HIV. The
event was held at the offices of PASMO Belize and
was attended by 80 persons including media, key national response partners, persons
living with HIV their family and friends. Key partners in attendance included: Claret Care,
UNDP, Youth for the Future, UNAIDS, Belize Red Cross, USAID Capacity Project,
UNFPA, BFLA, and CDC Behavioral Surveillance Survey staff. The event included
speeches on topics such HIV and how it affects women, youth and vulnerable
populations in Belize, as well as stigma and discrimination. The agenda was rounded off
with a “letters to heaven” activity as well as a candle light vigil.
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Component 3: Expanding access and use of prevention services, in particular those provided
by private sector by improving the distribution of condoms and lubricants, availability and access to
VCT and STl diagnosis and treatment, and referrals for PLHA requiring care and support services

Result 3: Increased access by MARPs to a minimum package of essential prevention and health
services, emphasizing in the involvement of private health providers.

3.1

Improving condom and lubricant distribution.

During the 2012 fiscal year, the Program carried out a series of activities to help improve the
distribution of condoms and lubricants, particularly in high-risk zones. Local country
platforms implemented “sweeping the zone activities” through tactical HIV prevention teams,
which included the opening new non-traditional condom outlets and updating the mapping of
local high-risk zones for segmentation and targeted initiatives. A total of 214 new non-
traditional outlets and 228 high-risk outets were opened in this year.

The Program also continued to implement its sales strategy aligned with the sweeping the
zone activities and the ¢ Tienes? Pidelo campaign. The high-risk zone sales strategy, entitled
¢ Tienes? Pidelo Plus is designed to increase access and availability of condoms and
lubricants to MARPs in high-risk zones; the strategy includes below-the-line (BTL) and
targeted efforts to approach new distributors. In countries such as El Salvador, a new
condom distributor was recruited, Arrocera San Franciso, one of the largest distributors in the
country, and trained by PSI/PASMO. In Belize, the Program also recruited a new distributor,
Musa, to support efforts in increasing condom availability in HRZ. In Nicaragua, in
September, the Program carried out a series of BTL activities to promote the condom use
campaign and open new condom outlets, specifically in the non-traditional channel (Mom &
Pops). The Program disseminated campaign messages, print material and promotional
items at public events and public spaces. As a result of these activities, nine new outlets are
now selling condoms.

As part of efforts to incorporate research findings in the strategy, the Program also integrated
the DDM workshops to discuss MAP 2011 findings to address topics related to condom and
lubricant availability in high-risk zones. Regional and local researchers and marketers (sales
and BCC) reviewed the MAP 2011 findings and sought to adapt the regional high-risk zone
sales strategy to adapt it to local contexts and budgets. In order to improve the monitoring
and tracking of sales in high-risk zones and the opening of new non-traditional outlets, for
FY2013, the Program plans on assessing a new MIS that will track this data.

Also, in September, the Program organized and held a regional workshop on condom
distribution and total market approach held in El Salvador. The two-day workshop included
the participation of PSI/PASMO non-traditional outlet sales agents and other regional sales
staff. The Program analyzed results of its current ¢ Tienes? Pidelo campaign as well as
relevant research, and assessed coordination efforts, achievements and challenges related
to the work of the HIV tactical prevention teams.
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National Condom Strategy

In June, the Program was invited by the United Nations Population Fund (UNFPA) to
participate in a three-day coordination meeting in Panama to help promote the completion of
national condom policies in the region. PSI/PASMO facilitated a session on the social
marketing of condoms, growing the total market, and integrating these policies with efforts
such as combination prevention for HIV. Representatives from UNFPA, USAID, and
Ministries of Health from the region participated in this meeting.

As a result, UNFPA agreed to continue to work closely with PASMO, local Ministries of
Health and other partners to encourage the completion of national condom policies or
strategies that are integrated with the national AIDS response in each country. As a result of
this effort, several actions were carried out in each country, as follows:

* In Guatemala, local teams met with local UNFPA representatives, the National AIDS
Program and the Global Fund primary recipient. In this meeting, the Program shared
the specific tools that are needed to update the universe of need calculations, and an
agenda to advance the strategy, as well as an operation plan were planned.

* In El Salvador, the Program organized a workshop to present, discuss and analyze
the results of the El Salvador Measuring Access and Performance (MAP) 2011
study. A total of 18 representatives from private sector distributors, NGOs and civil
society, UNAIDS, Ministry of Health (MoH), and USAID participated in the activity,
and used the results to discuss actions that could help move forward in the
completion and approval of a National Condom Strategy for El Salvador.

* In Nicaragua, the Program participated in the first meeting of the year with the DAIA
Committee. In this meeting, PSI/PASMO and other partners agreed to create a
small-scale committee that will evaluate different distribution scenarios for
contraceptives, including condoms. The committee is conformed by the MoH,
Deliver/USAID, PASMO and UNFPA. During the year, the Program continued to
coordinate its actions with the local DAIA Committee, now DAISSR Committee. In a
follow-up meeting, the Program shared the results of the 2011 MAP study, and the
group decided to form a small committee specifically to map condom distribution and
update the estimated universe of need.

* In Costa Rica, the Program worked with CONASIDA to review and analyze available
research with the purpose of initiating a condom policy development process for the
country.

* In Panama, the Program worked with the National AIDS Program to reactivate the
process and update and complete the National Condom Strategy.

* In Belize, the Program engaged the National AIDS Commission, UNDP and UNFPA
to review the status of the National Condom Strategy process. CY2012 is the last
year that the Global Fund will provide condoms for free distribution, placing
increased stress on the MoH and other organizations on determining how to best
continue with condom availability. In FY2013, the Program will continue to provide
support, research, and follow-up to the process.
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3.2,

Improving access to MARP-friendly services.

Private sector engagement

Throughout FY2012, the Program continued to implement tactics and activities to engage the
private sector in the provision of MARP-friendly services, as part of its regional strategy.
New private sector labs were included as part of the Program’s biomedical component and
minimum package, in addition to IPPF clinics where they exist. For more information, see
Annex IV - Regional Summary of all Minimum Package Partners and Stakeholders. For
example,

o In Guatemala, the Program recruited and began to work with locally based private
laboratories in Escuintla, Puerto San José, Mazatenango, and Guatemala City to
provide MARP-friendly services, particularly in sweeping the zone activities.

o In El Salvador, the Program met with the representatives of the board of directors of
the Association of Private Laboratories and the Ministry of Health. At this meeting, a
database of around 200 private labs was shared with the Program to contact and
begin a training and sensitization process. By the end of FY2012, the Program had
sensitized and worked with 169 private labs. The Program also presented the study
design for the Mystery Client survey.

o In Nicaragua, public and state-provided HIV related services are highly developed
and accessible; therefore, the Program is implementing a strategy to work with NGO
laboratories, such as CEPRESI, and IPPF/Profamilia clinics.

o In Costa Rica, the Program worked closely throughout the year with a network of
private laboratories, ASEMBIS, and the Social Security Institute of Costa Rica’s STI
Control and Prevention Health Center.

o In Panama, the Program worked closely with the PROBIDSIDA laboratory and five
laboratories of Clinicas de Sedas to expand access to MARP-friendly services
provided through private sector labs.

o In Belize, the Program has focused its efforts in building the capacity of IPPF/BFLA
to provide services. In coordination with The Capacity Project, the Program is
exploring the possibility of reaching out to private clinics.

Strengthening the referral system with IPPF MAs

IPPF/WHR Member Associations (MAs) continued to expand access to an essential package
of services for most-at-risk populations (MARPSs) throughout FY2012. The number of
individuals who received VCT services and their test results in the region, increased from
1,760 in the third quarter to 2,387 in Q4. The graph below shows trends in VCT service
provision by country. ADC/Costa Rica, BFLA/Belize and APROFAM/Guatemala achieved
the biggest increases in VCT service provision — at least doubling their service volume from
Q3 to Q4. In total in FY2012, 6,612 individuals received VCT services at IPPF/WHR MA
clinics or joint outreach activities with PASMO. It is important to mention that in Q2, the IPPF
MA in Belize, BFLA, experienced financial difficulty and two clinics were closed in this
reporting period, one in Belmopan and another in Punta Gorda. However, the Program
continued close collaboration and communication in order for referrals to continue to be
effective.
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Graph 2: Total number of clients who received VCT
services and their test results, IPPF/WHR MAs (FY2012)
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In addition, IPPF/WHR MAs also provided the following services during the fiscal year fiscal
year:

*  Syphilis diagnostic tests

» STl consultations

* Family planning counseling sessions

* Pap smears

3.3.  Conducting Mobile VCT
In order to increase access to VCT/STI services among MARPs, the Program continued to
implement a mobile VCT approach that includes referrals for STI diagnosis and treatment.
The following results are detailed for the region:

Table 4: VCT Activities FY 2012

Guatemala El Salvador Nicaragua Costa Rica Panama
VCT
Target Groups &
ICES Prev  Tests Prev  Tests Prev Tests + Prev Tests +
3 6
IFSW 1,370 |15] 1.1% 2,712 | 20| 0.7% 1234 | 4 0.3% 119 4 3.4% 964 10| 1.0% 141 0 0.0% 6,540 53 0.8%
IMales at Risk 3,247 |17] 0.5% 1862 | 7| 04% 1486 | 4] 0.3% 337 3] 09% 1678 | 6] 04% 424 0] 0.0% 9,034 | 37 | 04%
Trans 81 8] 9.9% 97 4] 41% 77 0] 0.0% 34 3] 88% 24 5] 20.8% N/A [N/A}  N/A 313 20 | 64%

Caribbean Pop 112 1 0.9% N/A | N/Al  N/A N/A [N/A  N/A N/A
Other

TOTAL.. 5,531 11% 5142 38 0.7% 3,324 11 03% 580 16 28% 3,112 58 19% 916 0.2% 18,571 187 10%

Z
>

N/A 73 1 1.4% 276 1] 04% 461 3 0.7%

[ 600 |
% Achieved 92% 114% 55% 97% 104% 38% 83%

In general, prevalence rates reflect regional tendencies such as higher rates among MSM
and transgendered populations. All countries have improved their VCT results despite
challenges in some local settings. For example, in Costa Rica, the Program faced the
challenge of delay in receiving the result of tests conducted by the Social Security Institute
STl Control and Prevention Clinic.
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In most countries, the Program also faced the challenge of reaching transgendered and MSM
populations with VCT services, including referrals to IPPF/MA clinics. To address this
ongoing challenge, the Program began to assess and develop strategies to accompany
MARRPs, including transgendered individuals to VCT services. The Mystery Client survey that
began in Q4 will also shed additional light on barriers to services provision for these
populations. For more information on VCT results, see Annex | -ROPs-APR Report FY2012.

Coordination National HIV Testing Day in Belize and El Salvador
In June, the Program worked with the Ministry of Health g .~
(MoH) in El Salvador to coordinate the National HIV Testing l
Day. PASMO provided free HIV testing and counseling = %
services at three locations in the country: San Salvador, |
Santa Tecla and San Miguel. MoH data indicates that more
than 90,000 tests were provided nationwide during the day
of which approximately 200 tests returned positive and 120
inconclusive. ~ PASMO also set up computers and
print/audiovisual material to promote the
www.yahoraque.info website.

Also in June, Program helped generate demand for testing and counseling services provided
during the Regional HIV Testing Day in Belize. The National AIDS Commission, Ministry of
Health, Belize Chambers of Commerce, Caribbean Broadcasting Community and Scotia
Bank coordinated four HIV Testing sites in Belize to simultaneously reflect similar initiative of
other countries in the Caribbean region. PASMO Belize was invited to participate in this
initiative and was present at three sites in Belize City, San Ignacio town and Orange Walk
town with satellite tables to assist in mobilizing at-risk individuals for testing and counseling
services. Though the Ministry of Health has not yet provided the finally tally of tests provided
on that day, PASMO Belize was able to mobilize a total of 192 males for HIV testing;
additionally, outreach teams promoted the www.andwhatnow.info website.

Purchase of rapid tests

During the 2012 fiscal year, the Program purchased rapid tests based on current stocks and
inventories. These rapid test tests were purchased according to local guidelines and
regulations for the provision of HIV testing and complied with USAID environmental
regulations for the disposal of medical waste. In this reporting period, the Program
experienced specific challenges related to a field advisory on PEPFAR’s recall of SD Bioline
HIV rapid test kits. These Bioline tests had been purchased locally by the Program in
Panama and entered in quarantine. By the end of FY2012, the Program purchased new
tests under a different and USAID-approved brand while the Bioline tests remained in
quarantine awaiting instructions for disposal; this affected VCT results for Panama in the first
and second quarter.
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Cross-Cutting Component 4: Strategic Information, generating data and information to monitor
the progress of the program and to re orient the activities implemented.

Result 4: Strategic information obtained through research and monitoring process, being used to
design or modify prevention activities.

41.

Research, Monitoring and Evaluation

Special Study on Masculinities and women'’s perspective

In order to help develop the follow-on of the masculinity campaign known as “Hombres de
Verdad”, with more egalitarian norms, the Program completed the study design, fieldwork,
report and dissemination for the special study on masculinities and women’s perspectives
that was designed to collect qualitative data on masculinities by interviewing women on their
own self concepts, views on masculinities, perceptions and preferences in relationships. The
study methodology consisted in a series of mini-groups (modified version of traditional focus
groups) with women in Guatemala, El Salvador, Nicaragua, Costa Rica, Panama and Belize;
these groups were led by a moderator who used a guide to generate discussion. A total of
30 mini-groups were held in the region, completing the fieldwork process.

The study objectives included:

* To test and validate the new men’s profiles, to find out if women see the same
emerging "masculinities" or if their views could help refine or revise the categories.

* To find out how women relate to the different "masculinities" -- what they like about
them and what they expect from them re. safe behaviors,

* To find out how women respond to men's attempts at safe behavior, and finally

* To explore women’s reactions to male homosexuality as an initial foray into research
on barriers to considering homosexual men as hombres de verdad. This was to test
the assumption that women are less homophobic than men and to give insights and
direction into possible future research on homophobia among men.

Additionally, the Program validated the new masculinity campaign elements including
storyboards, radio spots, and print material. The final study reports were submitted in Q3
FY2012.

Impact Study “Viviendo la Vida” Methodology

During this reporting period, the Program completed the study design, received IRB approval,
and completed the fieldwork for the impact study designed evaluate the effectiveness of
PASMO’s BCC methodology for MSM known as “Viviendo la Vida”. The Program also
completed the final report for the study (see Annex VI — Impact Study — “Viviendo la Vida®).
The recruitment of MSM in EI Salvador, Nicaragua and Panama, who had not already been
reached by some sort of HIV prevention intervention, proved to be a challenge, as well as
reaching hidden MSM groups, such as non-assumed MSM and bisexual men; however, the
Program managed to proceed with the phases of the study including in-depth interviews.
Some of the findings included increased condom use at last sex act with a man.
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Also, men who participated in the methodology were more likely to carry a condom with
them, a key determinant related to the availability of condoms. For more information, See
Annex VI - Impact Study “Viviendo la Vida”.

Impact Study - Best Practices Review of “Sweeping the Zone”

During FY2012, the Program had planned to conduct an impact study to evaluate the
effectiveness of combination prevention activities. With prior USAID approval, this study was
postponed to FY2013 and FY2014 to be conducted by external researchers and on a wider
scale. Instead, during this reporting period, the Program conducted a Best Practices Review
of the “sweeping the zone” activities conducted by HIV tactical prevention teams. Some of
the best practices highlighted by this review are: “sweeping the zone” activities are designed
based on the needs of the target populations and not the Program’s needs; target group and
community leaders are engaged and participate in the process; the activity reaches
populations that generally do not seek out services at establishments and other fixed sites;
the activity also addresses complementary factors that affect target populations; and, the
activity strengthens current alliances, partnerships and coordination efforts, among others.
For more information, See Annex VII - “Sweeping the Zone” Best Practices Review.

MAP 2012

During FY2012, the Program had planned to conduct a new round of the Measuring Access
and Performance (MAP) study designed to assess the availability and access to condoms
and lubricants in high-risk zones using a Lot Quality Assurance (LQAS) methodology. With
prior USAID approval, MAP2012 was postponed for FY2013 due to the increased cost of the
study.

TRaC Surveys
In FY2012, the Program completed the study designs for a new round of TRaC surveys with

FSW and MSM, as well as the study designs for the two regional TRaCs with people living
with HIV/AIDS and men at-risk. These study designs include the collection of the UIC as part
of its survey and the data will be cross-referenced with the Program’s MIS data. During this
reporting period, the Program also completed the bidding and procurement process for the
selection of a research agency; however, the economic proposals from the research
agencies were higher than expected and the Program evaluated and implemented several
options including negotiations with the agencies to reduce costs, negotiation with USAID for
funding for research, and program savings in other areas to make these surveys possible.
By Q3, the Program decided to move forward with the TRaC surveys and in parallel form, the
Program reviewed the survey questionnaires and included new sections on gender-based
violence, and stigma and discrimination, among others; USAID approved the final
questionnaires. By Q4, the Program received approval from PSI’s Internal Review Board
(IRB). USAID requested that local authorities also provide consent for the implementation of
the TRaC studies. In El Salvador, Nicaragua and Panama, local authorities provided
consent. In Guatemala local authorities requested additional local IRB review which was
received in Q4. In Costa Rica, local authorities referred to a private IRB, given the lack of a
local IRB, and approval is expected for Q1 FY2013.
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4.2,

Given that fieldwork for TRaC must be conducted at a regional level and at the same time,
overall fieldwork was postponed for Q1 FY2013. In Belize, the TRaC studies are planned for
FY2013 and local IRB approval is in process.

Mystery Client Survey

In this reporting period, the Program completed the development of the study design for the
Mystery Client Survey, designed to: 1) Assess the quality of service provision to MARPs by
IPPF and private-sector healthcare providers in all program countries; 2) Compare the quality
of services provided to MARPs to the quality of services provided to the general population
by private-sector and IPPC healthcare providers in the countries of interest, and 3) Identify
areas for improvement in service provision to MARPs at participating facilities and provide
recommendations. The Program plans to use this study, and its annual implementation, as a
way to identify gaps and improve service provision for these populations at participating
facilities over time.

In Q1, the study design and accompanying instruments were submitted to the PSI
Institutional Review Board (IRB) for ethical review and approval was received. The Program
continued groundwork to prepare for the launch of the evaluation. This included: 1)
translating the study protocol and all data collection instruments to Spanish, 2) creating
electronic versions of the questionnaires (to be available online), 3) presenting the study
design to the Ministry of Health in each country for approval, 4) soliciting the approval of
facility managers to have their clinic/laboratory participate in the evaluation, and 5) recruiting
local study coordinators. Fieldwork was delayed as USAID requested that local authorities
also provide consent for the implementation of the study. In El Salvador, Nicaragua and
Panama, local authorities provided consent. In Guatemala local authorities requested
additional local IRB review which was received in Q4. In Costa Rica, local authorities
referred to a private IRB, given the lack of a local IRB, and approval is expected for Q1
FY2013.

Strategic Information
DDM and Research Dissemination Strategy

Throughout the fiscal year, the Program implemented its three-step, regional dissemination
strategy which includes: 1) Internal Dashboard to Decision Making (DDM) exercises, 2)
National DDM workshops with NGOs, partners and stakeholders, and 3) public Research
Dissemination Events.

MAP 2011

In FY2012, PSI/PASMO organized and held internal
DDM workshops, as well as national DDM workshops
with NGOs, partners and stakeholders, to analyze
MAP 2011 data in all Program countries. The
national workshops included the participation of local
donor representatives, private distributors, NGOs,
and MoH/National AIDS Program representatives.
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Stigma and Discrimination

Guatemala, El Salvador, Nicaragua and Costa Rica held dissemination workshops with key
partners such as Ministry of Health / National AIDS Program, USAID partners in health, civil
society and NGOs, international cooperation agencies, and other stakeholders to present the
results the regional diagnosis and a qualitative study on stigma and discrimination. Those
who assisted the events participated in interactive sessions to sensitize and generate a more
in depth discussion on stigma and discrimination. A product of these workshops was the
local technical working groups formed in each country. This dissemination was conducted in
Panama with the RCM and in Belize the dissemination was conducted in the First Annual
Stigma and Discrimination Conference in Q4.

Drug use and risk of HIV study in Guatemala and other studies

Additionally, and with the support of other USAID funds and USAID/Measure, PSI/PASMO in
Guatemala held a dissemination event for both a qualitative and quantitative study on drug
use and risk for HIV. This dissemination event included the participation of stakeholders in
HIV prevention, as well as key partners in alcohol and drug abuse and prevention in the
country. This study was also shared with the Guatemala “Grupo Tematico Ampliado” (GTA).

Also in this period, the Program in El Salvador disseminated a study on the provision of
health-care services to PLHA, a study conducted with bilateral funds, during a CCM plenary
session.

The Program participated in the dissemination of a PSl/Caribbean Study, conducted in
Belize, entitled “HIV/AIDS study evaluating condom use among sexually active males 25-49
years with three or more sexual partners in the last 12 months”, Round 1.

In this reporting period, the Program also participated in research dissemination activities and
events organized by USAID partner in health, PASCA. Two-day research dissemination
forums were held in all Program countries, where the Program was invited to present recent
research findings including MAP 2011, stigma and discrimination qualitative study, among
others.

New Dissemination Channels

During this reporting period, the Program launched a new dissemination channel for strategic
information using electronic media. Specifically, the Program launched a monthly e-bulletin
that is sent to key external contacts, including information on the advances with the
Combination Prevention Program, among others.

Inter-institutional coordination

During FY2012, the Program conducted extensive and ongoing coordination efforts, not only
with MOH, partner NGOs, Program partners, public and private sector partners, but also with
other USG agencies and USAID partners in health; for example:
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US Government (USG) Agencies and USAID partners in health. USAID partners’ meetings
were held in most Program countries in this period to coordinate efforts, in addition to other
one-on-one meetings among partners throughout the period and across the region.

In all countries, the Program coordinated all of its activities with local MOH
representatives, including VCT, private sector laboratories strategy, research approvals
and disseminations, among others.

During this fiscal year, PEPFAR held local and regional evaluation meetings to assess
advances with the Partnership Framework goals and indicators. The Program
participated in both, local and regional meetings and shared results to date.

In June, the Program was invited by the USAID Bureau for Latin America and the
Caribbean (LAC) to present the objectives, activities and results of the Combination
Prevention Program for HIV in Central America. Approximately 15 members of the LAC
Bureau, including the office director, participated in the session and presented questions
and comments on the Program and how combination prevention is being implemented in
the Central American region.

In all countries, the Program participated in the PASCA launch of a violence study and in
national research dissemination workshops.

At a regional level, the Program met with the Capacity Project and PASCA to coordinate
efforts related to training and local capacity to NGOs, as well as anti-stigma &
discrimination efforts.

In Belize, the Program collaborated with the CDC in support of a behavioral quantitative
study by helping with the recruitment of FSW in the Belize City district for the study.

In Nicaragua and during the month of March, the Program delivered 800 HIV tests to the
clinics “CIPRESI” and “Vicits” (CDC). These clinics are part of the health services
references that provide VCT services to vulnerable populations. Dr. Luz Maria Romero
(Coordinator of the “VICITs clinic”) expressed her willingness to maintain the partnership
to strengthen efforts made by the Program.

Additionally, the Program in Nicaragua completed and signed the terms of reference that
formally established a working relationship with Peace Corps. Peace Corps volunteers
already participate in PSI/PASMO trainings in Nicaragua and implement behavior
change methodologies for HIV prevention and combination prevention with most at-risk
groups. Globally, PSI and Peace Corps have signed a MOU.

In Panama, the Program began to coordinate and conduct referrals to Tephinet/CDC
Vicits clinics for the provision of biomedical services.

In Guatemala, the program teamed up with the Peace Corps to organize a workshop for
support group facilitators at comprehensive care clinics attending persons living with HIV
in Quetzaltenango, Solola, San Marcos, and Huehuetenango. At this workshop,
participants were presented with the ;Y Ahora Qué? Website (www.yahoraque.info).

Country Coordinating Mechanisms (CCMs) and Regional Coordinating Mechanism (RCM).

In addition to follow-up with the RCM on the topic of stigma and discrimination, at a local
level, the CCM in Guatemala held a general assembly where the new Executive Director

was elected for the 2012 period, and PSI/PASMO was selected for this position, and was

actively involved in Global Fund visits.
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The CCM in EI Salvador invited the Program to participate in a meeting to present the
results of recent research on health care services provided to PLHA.

In Belize, the Program Country Manager currently serves as Vice-Chair on the CCM
Monitoring and Evaluation Committee, and it is part of a small working group planning a
National HIV Conference scheduled for early 2013.

In Nicaragua and El Salvador the Program continues to be an active participant in local
CCMs. Specifically in Nicaragua, the Program was invited to form part of the CCM
Monitoring & Evaluation Committee to review GF indicators and develop shared
strategies to improve results.

In Panama, the Program was invited by the CCM to participate as an observer during the
assemblies.

Other donors and programs. The Program continued to coordinate its activities and
interventions with other donor projects and programs, such as the USAID bilateral Program in
El Salvador, and the USAID bilateral programs in Nicaragua.

In Belize, the Program worked with the International Red Cross to collaborate on the
production of IEC materials.

In Belize, the Program worked with UNDP to plan and implement a “know your status
campaign”. Additionally, as Belize enters the planning process for Global Fund Round 9
Phase I, there is an increased interest in monitoring condom distribution and developing
a sustainable strategy, since this is the last year GF will distribute free condoms, leaving
a significant void at the national level. PASMO Belize is being looked towards to
potentially take greater leadership in this are for the coming years.

The Program worked with the principal recipient of Global Fund in Guatemala, HIVOS,
for the pilot of the unique identifier code (UIC) system, which was completed and
analyzed by the end of fiscal year. Also, the Program presented advances and results of
the UIC system to Guatemala’s GTA group (Grupo Tematico Ampliado), where
government, civil society, cooperation and UN agencies, work together in the national
HIV response.

In El Salvador, the Program coordinated with the MOH to access the board of Directors
of the Association of Private Laboratories, which allowed the program to engage the
private sector more effectively in the national response.

Also, the NGO in El Salvador, ASPIDH, was featured in a UNAIDS case study on their
successful interventions with transgendered populations. The case study centered on a
behavior change communication methodology developed by PASMO for men who have
sex with men, and that was adapted by ASPIDH Arcoiris for transgendered populations
with PASMO’s technical assistance. Subsequently, ASPIDH Arcoiris was awarded with
funds from the American Foundation for AIDS Research (amfAR). This is a result of a
longstanding effort by PASMO to build the capacity and strengthen local NGOs through
training and technical assistance to allow them to bid on funding, plan strategically, and
improve interventions targeting populations most vulnerable to HIV in El Salvador and
the region.

In Nicaragua, the Program was invited to support the GF in the development of
communication strategies to reach MARPs, given the Program’s expertise in BCC.

42



* In Costa Rica, the Program worked with REDCA and participated in trainings on the
development of BCC methodologies for PLHA. This coordination has opened the door
for regional conversations to collaborate on the development of materials and avoid
duplication. At a regional level, the Program has also conducted coordination with
REDCA for future materials and methodologies as well as to develop strategies to reach
PLHA outside the clinical setting.

Regional and local coordinating entities. During the fiscal year, the Program continued to
participate actively in regional and local coordinating working groups and entities such as the
Sexual Violence and Human Trafficking Working Group in Guatemala, the newly formed
Gender Identity Law Working Group also in Guatemala. Also, the Program continued to
participate actively in regional and local coordinating working groups and entities such as the
local technical working groups on Stigma & Discrimination, and the regional and local UNFPA
National Condom Strategy Working Groups.

XIX World AIDS Conference
In FY2012, the Program submitted several abstracts for the 2012 World AIDS Conference to
be held in Washington DC in July. A total of 6 abstracts submitted by the Program, two from
Mexico and 4 from Central America were accepted in oral and poster format. The abstracts
included quantitative research on condom availability in high-risk zones and behavior surveys
and qualitative research on masculinities, gender and HIV. The approved abstracts are as
follows:
* Analysis of male condom availability and quality of coverage in high-risk areas
for HIV transmission in El Salvador
* Analysis of youth behaviors (15-24 years) surrounding unplanned pregnancies
and HIV risk in El Salvador
» Effectiveness of interpersonal communications (IPC) on reducing HIV risk
among men who have sex with men (MSM) in 5 countries in Central America:
Guatemala, El Salvador, Honduras, Nicaragua, and Panama
e Las Mujeres y los Hombres de Verdad - What Women Think is a "Real Men" in
Six Countries of Central America
* Promoting HIV Testing Among Men who have Sex with Men in Mexico:
Struggling with Stigma and Misconceptions
» Barriers and Facilitators for HIV Testing and Antiretroviral Therapy Adherence
among Female Transgender Sex Workers in Mexico City

CONCASIDA 2012
The Central American Conference on HIV/AIDS, CONCASIDA, was postponed for FY2013.

43



Other Cross Cutting Issues

Gender

During this reporting period, the Program continued to conduct its combination prevention
interventions, based on a minimum package designed to consider gender-related issues,
such as reproductive health and violence. For example, the Program managed to
successfully incorporate the Comisaria de la Mujer into the Program in Nicaragua,
particularly for complimentary services such as reporting gender-based violence, and there is
at least one or two organizations working with the program under the complimentary
component of the minimum package to provide support services in areas such as gender —
based violence and in areas specific to women’s health and services.

The Program also developed and won a PEPFAR Gender Challenge Fund proposal to
complement ongoing USG programs working with a governmental body in Guatemala
dedicated to preventing and responding to sexual exploitation specifically for MARPs
populations, and share these lessons in other countries in the region.

Finally, the Program continues to participate in the Sexual Violence and Human Trafficking
Commission in Guatemala, implementing the approved operational plan. During this period,
the legal context analysis was completed, as well the consultancy to identify the active key
players for reporting violence; this information will help develop the critical steps for reporting
gender-based violence cases. Also, the Commission began a process of consultation with
MARPs, as well as police, prosecutors and other enforcers, to understand their interpretation
of the legal framework.

Additionally, there have been other concrete efforts. For example, in Q3, the Program met
with the Salvadoran Institute for the Development of Women (ISDEMU - Instituto
Salvadorefio para el Desarrollo de la Mujer) in Santa Ana, El Salvador. The purpose of the
meeting was to present the Combination Prevention Program and forge a working alliance
where PASMO will be able to refer women, such as female sex workers, to services at the
ISDEMU including legal support for cases of gender-based violence and stigma and
discrimination.

In El Salvador, PASMO signed a letter of understanding with the Ministry of Education (MoE)
to work together through the year 2014. The agreement will allow the Program to work at 25
schools on topics related to gender equality, HIV prevention, reduction of gender-based
violence, human rights and stigma and discrimination.

In Nicaragua, the Program worked with a Peace Corps volunteer to carry out an assessment
of gender and violence content in BCC activities. As a result of this assessment, the
Program facilitated a series of training sessions with specific topics on gender, particularly
when working with FSW and transgendered populations.
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USAID rules and regulations workshop

In August, the Program participated in a three-day workshop led by InsideNGO specifically
on the management of USAID grants and cooperative agreements. Both programmatic,
administrative-financial staff representing each Program country participated in the workshop
which covered topics such as Types of USAID Awards; The Award Process (Pre-Award,
Post-Award, Closeout); Detailed Review of USAID's Administrative Rule (22CFR226);
Standard Award Provisions for U.S Based and Non-US Based Organizations; Policies on
Source, Origin and Nationality of USAID-Financed Goods and Services; Policies and
Procedures for Subawarding Funds; among others. A key output of the workshop was
strengthened regional and local capacity of Program platforms to adequately manage the
Combination Prevention Program.

Foundations of Leadership Training

In June, the COP of the Program participated in a 3-day workshop entitled Foundations of
Leadership. The learning objectives included: be a productive strategic thinker and
successfully influence others to achieve desired results, strengthen communication skills to
promote effective dialogue and engage in ongoing feedback, effectively delegate to, motivate
and coach others, and develop and implement an application process for employing
strategies and skills learned in the course into the daily platform work.

PSI/PASMO Human Resources Development Plan

During the 2012 fiscal year, the Program continued to implement and update, when
necessary, local Human Resources Development Plans. These Plans included ongoing
training and capacity building for PSI/PASMO staff that were conducted at a regional level
and in each Program country.

Strategic Plan
In Q1, PSI/PASMO carried out an annual review of the PASMO Strategic Plan developed in

FY08, and included the participation of management of each country platform. Some of the
topics discussed include partnerships with the private sector, Total Market Approach
guidelines, among others.

Combination Prevention Partner's Meeting

In August, the Program held its Third Annual Partner's Meeting in Washington DC. Regional
representatives of all the implementing partners, including International Planned Parenthood
Western Hemisphere Region (IPPF/WHR), Cicatelli Associates Inc., and Milk N Cookies, met
over the course of three days to review Year 2 Program results, challenges and lessons
learned. The partners also worked to plan activities for Year 3 (FY2013) including strategic
actions to reduce risky behaviors in high-risk populations, improve access to key prevention
services, addressing structural factors influencing HIV prevention, and monitoring and
evaluation under a comprehensive combination prevention approach. The Program also
conducted a brief review of research and information on combination prevention presented at
the International AIDS Conference during the final week of July.

A key output of the meeting was the input for the FY2013 Work Plan that will guide Program
activities to achieve overall results
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Environmental Mitigation Actions

In Central America, the Program works to provide voluntary counseling and testing (VCT)
services for HIV to most at-risk groups. This is the only activity that could have an
environmental and health impact should medical waste (gauzes, sharps, gloves, etc.) not be
properly disposed of.

Per World Health Organization (WHO) guidelines and best practices pertaining to medical
waste, the Program disposes of medical waste, particularly injecting equipment, by using a
high temperature waste incinerator. In situations where this is not possible the Program
seeks safe and locally available alternatives. Specifically, the PSI/PASMO collaborates with
IPPF and their local member associations who already have established partnerships with
local companies who act in compliance with national guidelines to ensure the proper
management of medical and clinical waste. IPPF currently works with medical waste
management companies in the CAM region and through the accreditation process of its
affiliates IPPF verifies that appropriate action is taken to reduce harmful impact on the
environment. Specifically, in Belize, BFLA uses a professional company for the disposal of
medical waste that works in accordance to National Guidance stipulated by the Ministry of
Health, in El Salvador PSI/PASMO channels medical waste through local IPPF member
association Asociacion Demografica Salvadorefia, in Guatemala each IPPF MA —~APROFAM-
clinic is individually certified to manage waste products, and in Nicaragua IPPF MA -
Profamilia- manages medical waste products via subcontracts with public hospitals. The
Program thus leverages its existing partner resources to work with professional companies,
which meet local international standards for environmental safety.

Additionally, in countries, such as Belize, EI Salvador and Panama where PSI/PASMO
provides pre and post- test counseling and the local Ministry of Health (MoH) provides the
actual testing services, the MoH complies with local standards for environmental safety.
PSI/PASMO consults as to the adherence to guidelines for the proper management of
medical waste in its monitoring visits to local country Programs.
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Achievements, Challenges and Lessons Learned

Achievements

The Program consolidated the combination approach in each country with the multiple organizations
and partners:

Partner organizations motivated and actively participating in the implementation of the
strategy.

Continued identification of new partners addressing structural factors, expanding the
network of partners offering key complimentary services.

Coordination with biomedical services providers strengthened with IPPF affiliates,
public and private sector health centers and laboratories.

The improved and systematized use and tracking of data and information, particularly
with the unique identifier code and the Program’s MIS.

HIV tactical team members increasingly experienced in the sweeping the zone activity
methodology and use of vouchers and the referral system.

New team members trained in providing quality counseling during the HIV testing
process.

Targeted populations are increasingly aware of the benefits of the combination
prevention approach and the benefits of the voucher system for accessing and
following-up on a greater range of services. For example, target populations
increasingly visiting IPPF clinics, recognizing the quality of services; PLHA requesting
biomedical services such as CD4 count and viral load.

Total Number of individuals reached: 55,993

Total Number of individuals that closed the combination prevention cycle: 3,388

Total Number of individuals who received VCT services: 18,605

Total Number of condoms distributed through social marketing techniques: 23 million
Total Number of high-risk outlets opened: 228 (in addition to 214 non-traditional
outlets)

Total Number of MSM reached through on-line and social media tools: 2,472

Total Number of visits to the www.yahoraque.info website: 10,586

Challenges Actions and Lessons Learned

Political.

New government authorities took office in The Program increased coordination to

Guatemala and Nicaragua. maintain communication with key personnel in
government institutions.

Police operatives in high-risk zones provoked The Program frequently updated its mapping of

closing of establishments and outlets. high risk zones to provide adequate coverage.
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Private Laboratories

Engaging private laboratories has been more
difficult in some countries due to public sector
dynamic (Nicaragua), local contexts (Belize).

Alternatives to increase access of MARPs to
friendly services have been considered.

VCT

VCT Results were more difficult to achieve due to
other donors activities (Global Fund in Nicaragua
and Belize), coordination with government
institutions (slow response from Social Security
in Costa Rica).

The Program increased coordination with other
donors and partners to ensure coverage of
biomedical services.

People Living with HIV/AIDS
Reaching PLHA outside clinical settings was a
challenge during this fiscal year.

The Program developed a new action plan to be
implemented in FY21013 with PLWA in
community-based settings.

Roll Out of New Strategies

The learning curve for the roll out of new
strategies in the region, such as UIC system,
referral system through vouchers and online
outreaches, delayed some initial results.

Accompaniment and training processes were
implemented to support new initiatives.

Program Staff Turnover

The Program experienced turnover in high-level
staff in Panaméa (Country Manager), Belize and
Costa Rica (Country Coordinator).

The Program recruited and trained new staff.
Panama is still pending.




Summary Budget Year 2 - FY2012-2013

POPULATION SERVICES INTERNATIONAL/PASMO
REGIONAL CENTRAL AMERICA SUMMARY
Central American and Mexico HIV/AIDS Program: Combination Prevention for MARPs

SUMMARY BUDGET YEAR 2 (OCTOBER 2011-SEPTEMBER 2012)

TOTAL EXPENSES

DESCRIPTION BUDGET UNTIL BURDEN
YEAR 2 SEPTEMBER RATE Q4
12
MARPS Activties 645.569 691.449 916.838 735.386 2.989.242 2.989.245
Procurement 0 0 0 5.000 5.000 14.994
Training 10.266 10.266 10.266 10.266 41.062 67.156
Indirect Cost 63.054 63.054 63.054 63.054 252.215 197.644
TOTAL 718.889 764.769 990.157 813.705 3.287.520 3.269.038 99%

Overall, the Program executed its complete budget for Year 2. Overall targets for activities were also

reached, although there are ongoing challenges with specific targets related to PLHA reached
outside clinical settings and some VCT targets.



